

## Resolution of Council

**29 March 2021**

### Item 10

#### **Contract Variation - Green Square Town Centre Infrastructure - Head Design Consultant and Head Construction Contractor**

It is resolved that:

- (A) Council approve a variation to the existing contract with Ward Civil & Environmental Engineering Pty Limited for the upgrade of Portman Street, and construction of the new Zetland Avenue Mid and Zetland Avenue West on the terms contained in Confidential Attachment A to the subject report;
- (B) Council approve a variation to the existing contract with AECOM Australia Pty Limited for design consultancy and validation services for Green Square Town Centre Essential Infrastructure on the terms contained in Confidential Attachment A to the subject report;
- (C) authority be delegated to the Chief Executive Officer to negotiate, execute and administer/vary the contracts relating to the construction of the Portman Street Upgrade and the construction of Zetland Avenue Mid and West and consultancy services for Green Square Town Centre Essential Infrastructure and Public Domain referred to in (A) and (B) above; and
- (D) Council approve the additional funds sought as outlined in Confidential Attachment A to the subject report.

Carried unanimously.

S105606