

## Resolution of Council

**10 December 2018**

### **Item 6.7**

#### **Contract Variation - Hyde Park South Cafe and Landscape Master Plan Works**

It is resolved that:

- (A) Council endorse the project scope for the required additional accessible path, as described in the subject report and shown in the drawings at Attachment A to the subject report;
- (B) Council note the financial implications detailed in Confidential Attachment B to the subject report;
- (C) Council approve the increased budget and contract contingency to the existing head contractor and head consultants to cover the completion of the additional services and works and the source of funds to address the budget shortfall as outlined in Confidential Attachment B to the subject report; and
- (D) authority be delegated to the Chief Executive Officer to negotiate, execute and administer the variation of the contracts with the head contractor and head consultants.

Carried unanimously.

S122016