
 

 

12 December 2022 

Item 6.7 

Project Scope and Contract Variation - Hyde Park Lighting 

It is resolved that: 

(A) Council endorse the project scope as outlined in the subject report and shown in 
Attachment A to the subject report, to proceed with design, documentation, and tender 
for construction of the Hyde Park lighting works;  

(B) Council note the indicative costs and financial implications detailed in Confidential 
Attachment C to the subject report; 

(C) Council approve the additional project budget for the Hyde Park Lighting project as 
outlined in Confidential Attachment C to the subject report; 

(D) Council approve the additional contract contingency for the consultancy contract with 
AECOM Australia as outlined in Confidential Attachment C to the subject report; 

(E) Council note that the total new total contract sum including contingency for the existing 
head design consultants contract is outlined in Confidential Attachment C to the 
subject report; and 

(F) authority be delegated to the Chief Executive Officers to negotiate, execute, and 
administer the variation of the contracts with the head consultants. 

Carried unanimously. 
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