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Item 12 

Cloud Arch Project and Tender Report 

File No: S124276.003 

Tender No: RFT 1825 

Summary 

This report provides an update on the City Centre major public art project Cloud Arch and 
recommends the deferral of the project. 

Despite the obligation to allow the City access to the site for the installation of the footings in 
the Light Rail Development Agreement, Acciona (Light Rail construction subcontractor) has 
to date denied access. This, together with other Light Rail construction factors, has resulted 
in a number of changes to the design of the footings and the superstructure for Cloud Arch, 
which has resulted in more complex construction needs, cost increases and time delays. 

Responding to Sustainable Sydney 2030 and the transformation of George Street, Junya 
Ishigami’s proposal for Cloud Arch was endorsed by Council in July 2014 as a unique 
opportunity to highlight Sydney’s main boulevard and the important civic precinct of Sydney 
Town Hall. 

Partridge Event Pty Ltd was engaged by the City as the head contractor for the project, with 
Junya Ishigami (the artist) engaged as a sub consultant. A revised budget and delivery 
strategy was endorsed by Council in August 2017. 

That budget was developed with information from 60 manufacturers and five companies – all 
of whom expressed strong interest in building the artwork. It was based on the work being 
completed before Light Rail started operating and the assumption that Park Street could be 
temporarily closed for the installation of the footings and construction of the arch.  

Following a number of major design revisions, the City received development approval for 
the footings in August 2016. This design was approved with conditions by Sydney Trains, 
Roads and Maritime Services (RMS) and Transport for NSW (TfNSW). 

The City continued working to satisfy all the conditions of consent to achieve a construction 
certificate for the northern footing. However, Acciona denied the City access to the site, 
citing concerns about their own construction timeline even with revised staging and a 
reduced footing construction period.  

Despite knowing the City's plans, Acciona then laid underground Light Rail services and rails 
from January 2017 to April 2017 in the area where the northern footing was to be located. 
However, the remaining sections of track slab, rails and services between the Queen 
Victoria Building and Park Street were not laid until July this year, which suggests that if the 
City was granted access when requested, it would not have disrupted Acciona's timeline.  
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As a result of the above, the City was required to develop a modified footing design with 
TfNSW to allow for construction under the Light Rail slab. This redesign of the footing 
required a complex and more expensive micro tunnelling approach. 

Acciona have since installed conduits outside of the Light Rail corridor and through the 
modified footing area which has meant yet another redesign, delay and further expense. 

The current program for the Light Rail works recently provided to the City only allows a 
window from January to April 2019 to install the northern footing. This time is now insufficient 
to undertake the necessary works. 

Accordingly, it will be impossible to install the northern footing for Cloud Arch before the 
Light Rail opens for operation. 

Tenders for the fabrication and installation of Cloud Arch were sought for the fabrication and 
erection of the artwork in January 2018.  

All the design changes that have needed to be undertaken because of the denial of access 
have altered the project scope, delayed installation and increased the overall project delivery 
costs to approximately $22M.  

Specifically, the increase in costs is a result of: 

 Acciona installing Light Rail power conduits outside of the Light Rail corridor and 
through the approved northern footing area, which resulted in further redesigns and 
the need for a much more complex and expensive footing installation; 

 tenders for the arch fabrication and installation were higher than the pre-tender 
estimate due to high demand for metal fabrication works in Australia at the present 
time and because the City was not granted consent to temporarily close a section of 
Park Street for construction during weekdays which essentially meant the City would 
need to build and remove scaffolding every weekend during the construction period; 
and 

 increased contingency costs due to the increased complexity of both the footing and 
arch installation. 

If the project were to go ahead, there is a risk it could continue to be hampered given the 
complexity and current progress of the Light Rail project itself.  

Therefore, given the access issues and the fact that the cost has increased, it is 
recommended that Council defer the Cloud Art project until after Light Rail is completed and 
review its installation as part of the future Town Hall Square project. Funding for the project 
will need to be endorsed by Council. 
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Recommendation 

It is resolved that: 

(A) Council note that the design of the footings and superstructure for Cloud Arch has had 
to change on a number of occasions due to the inability for access to be provided by 
the Light Rail construction subcontractor Acciona at various times during the 
construction of the Light Rail project. This has resulted in more complex construction, 
cost increases and time delays; 

(B) Council note that the current program for the Light Rail works recently provided to the 
City would only allow a window from January to April 2019 to install the northern 
footing for Cloud Arch. This time is insufficient to install the footing; 

(C) Council note that, based on the reasons set out above, it is considered impossible to 
install the northern footing for Cloud Arch before the Light Rail opens for operations;  

(D) Council note that the current estimate for the Cloud Arch project has increased to 
approximately $22M; 

(E) Council approve the deferral of the Cloud Arch project until after the construction of 
Light Rail is completed so that the feasibility of incorporating Cloud Arch into the future 
Town Hall Square project can be considered, noting that funding for the future Town 
Hall Square project will need to be considered in future budgets;  

(F) Council cancel the proposal for the contract in relation to the tender for the fabrication 
and installation of Cloud Arch (Request for Tender No 1825); 

(G) Council approve that the Chief Executive Officer terminate the remaining parts of the 
existing contract with Partridge Event Pty Ltd, for the design of Cloud Arch and 
installation of footings; and  

(H) authority be delegated to the Chief Executive Officer to finalise negotiations and enter 
into any documentation required to give effect to the termination as approved by 
Council. 

 

Attachments 

Attachment A. Correspondence Relating to Access to Construct Cloud Arch Footings 
(Confidential) 

Attachment B. Tender Details (Confidential) 
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Background 

1. As part of the extensive consultation undertaken for Sustainable Sydney 2030, the City 
heard that people wanted more public art in their city. In response to these calls, the 
directions for a ‘Cultural and Creative City’ and a ‘Lively and Engaging City Centre’ 
were articulated through Sustainable Sydney 2030. 

2. Delivering on these directions, the City Art Public Art Strategy and associated public 
art polices were endorsed by Council in 2011. The Strategy outlines the City’s 
commitment to the delivery of public art in the City’s public spaces as an integrated 
part of the public domain planning for the City. 

3. Building on this important work, the City Centre Public Art Plan was endorsed in June 
2013 and the George Street Concept Design was adopted by Council in September 
2013. The City Centre Public Art Plan outlined the City’s commitment to a significant 
public art program as a core element of the transformation of the city centre. 

4. Following an international competition, Council awarded a tender to Partridge Events 
for Cloud Arch by Junya Ishigami in July 2014. Cloud Arch is a painted steel arch 
spanning George Street, resting on two concrete footings located below ground. The 
northern footing is located adjacent to the Queen Victoria Building. The southern 
footing is located diagonally opposite in Park Street, next to the location of a future 
Town Hall Square. The arch spans the intersection diagonally, twisting and tapering as 
it rises. Cloud Arch will define our city’s major transport interchange and civic heart, 
allowing trams and people to pass under it. The large swell made by the loop of the 
arch will frame the clock tower of Town Hall and contrast with the important heritage 
buildings at the heart of the city. 

5. Following a number of major design revisions, the City received development approval 
for the footings in August 2016. This design was approved with conditions by Sydney 
Trains, Roads and Maritime Services (RMS) and Transport for New South Wales 
(TfNSW). 

6. The City continued working to satisfy all the conditions of consent to achieve a 
construction certificate for the northern footing. However, Acciona, the Light Rail 
construction contractor which has control of the Light Rail work site, confirmed in 
January 2017 that there were no windows of opportunity for this footing to be 
constructed, even with revised staging and a reduced footing construction period (see 
Attachment A – TfNSW’s letter dated 16 February 2017). Acciona then laid Light Rail 
services and rails from January/February 2017 until March/April 2017 in the area 
where the northern footing was to be located. The remaining sections of track slab, 
rails and services between QVB and Park Street has only been laid by Acciona 
between July and October 2018. 

7. The City then developed a modified footing design with TfNSW to allow for 
construction under the Light Rail slab. This redesign of the footing required a complex 
and more expensive micro tunnelling approach. 

8. Acciona have since installed conduits outside of the Light Rail corridor and through the 
modified footing area which has meant yet another redesign, delay and further 
expense to install the Cloud Arch footings. 
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9. Despite the obligation to provide access in the Light Rail Development Agreement 
relating to the installation of public art footings, the design of the footings and 
superstructure for the City Centre major public art project Cloud Arch has had to 
change on a number of occasions due to access not being provided by the Light Rail 
construction subcontractor Acciona at various times during the construction of the 
Light Rail project. This has resulted in more complex construction, cost increases and 
time delays. 

10. The current program for the Light Rail works recently provided to the City would only 
allow a window from January to April 2019 to install the northern footing for Cloud 
Arch. This time is insufficient to undertake the necessary works to install the footing. 

11. It is now evident that it is will be impossible to install the northern footing for Cloud 
Arch before the Light Rail opens for operations.  

12. If the project were to go ahead, there is a risk it could continue to be hampered given 
the complexity and current progress of the Light Rail project itself.  

13. Therefore, it is recommended that Council approve the deferral of the project until after 
the construction of Light Rail is completed so that the feasibility of incorporating Cloud 
Arch into the future Town Hall Square project can be considered. Funding for the 
future Town Hall Square project will need to be considered in future budgets. 

14. It is also recommended that Council cancel the proposal for the contract in relation to 
the tender for the fabrication and installation of Cloud Arch (Request for Tender No 
1825) and note that the Chief Executive Officer will administer the existing contract to 
Partridge Event, including terminating that contract, with respect to the Cloud Arch 
project. 

Invitation to Tender 

15. Development approval for the arch superstructure was granted on 23 May 2018. The 
City invited Expressions of Interest from companies for the fabrication and installation 
of the steel superstructure for Cloud Arch on 23 January 2018. The EOI closed 20 
February 2018. It was advertised in the Sydney Morning Herald, The Daily Telegraph 
and on the City’s eTender platform, Tenderlink. 

Tender Submissions 

16. The City received six submissions from the following companies: 

 Beenleigh Steel Fabrication Pty Ltd; 

 F&D Normoyle Engineering;  

 NWEC Pty Ltd;  

 S+L Steel;  

 ShapeShift Design Technologies; and  

 UAP Australia Pty Ltd.  
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17. No late submissions were received. One submission was deemed non-conforming. 
The remaining five companies progressed to the select tender stage. 

Tender Evaluation 

18. All members of the Tender Evaluation Panel signed Pecuniary Interest Declarations. 
No pecuniary interests were noted. 

19. The City’s select tender process commenced on 31 May 2018, with tenders closing on 
5 July 2018. As part of the tender, bidders were required to submit a fabrication 
sample based on the construction specification. The City received one conforming 
tender, one non-conforming tender and one late tender. 

20. The City’s pre-tender estimate for the project was developed with information from 60 
manufacturers and five different companies. It was based on the work being completed 
before Light Rail started operating. Tenders received were higher than the pre-tender 
estimate. 

Financial Implications 

21. The estimated cost of the project has risen to approximately $22M. This is due to: 

(a) the extensive and numerous changes that were required to be made with regard 
to the footings and arch superstructure access at key times during the Light Rail 
construction and the technical constraints including underground tunnels and 
utilities. These impacts have resulted in a wider span and more complex footing 
design; 

(b) delays to the program of work which means the City would not be able to build 
Cloud Arch footings prior to the testing and commissioning phase of Light Rail 
project which further complicates the construction; and 

(c) other costs for legal fees, surveys and Development Application costs increasing 
because of the extended delays and reworks. 

Relevant Legislation 

22. The tender has been conducted in accordance with the Local Government Act 1993, 
the Local Government (General) Regulation 2005 and the City’s Contracts Policy. 

23. Attachments A and B contain confidential commercial information which, if disclosed:  

(a) would confer a commercial advantage on a person with whom Council is 
conducting (or proposes to conduct) business; and  

(b) prejudice the commercial position of the person who supplied it.  

24. Discussion of the matter in an open meeting would, on balance, be contrary to the 
public interest because it would compromise Council's ability to negotiate fairly and 
commercially to achieve the best outcome for its ratepayers. 
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25. The delivery on any works under the current contract and any future contracts will be 
in accordance with the Local Government Act 1993, the Local Government (General) 
Regulation 2005 and the City’s Contracts Policy. 

Critical Dates / Time Frames 

26. The Light Rail program remains unclear and access to a site during Light Rail 
construction remains unresolved. 

27. The latest Light Rail program submitted to the City indicated that the northern footing 
be completed by April 2019. This is unachievable. 

28. The installation of the arch was intended to occur prior to Light Rail being operational 
in George Street. This is now unachievable. 

Public Consultation 

29. Sustainable Sydney 2030 is a vision for the sustainable development of the City to 
2030 and beyond. It includes 10 strategic directions to guide the future of the City, as 
well as 10 targets against which to measure progress. Cloud Arch is aligned with the 
following strategic directions and objectives: 

(a) Direction 1 - A Globally Competitive and Innovative City - Cloud Arch will be an 
icon for people in the civic heart of the City. The delivery of this artwork as part of 
the transformation of the city centre will assist in building Sydney's reputation as 
a globally competitive and innovative city and will be a major attraction for 
tourism boosting the City's economy. 

(b) Direction 4 - A City for Walking and Cycling - Cloud Arch will claim a space for 
people in the heart of the city, and assist with wayfinding, making the city more 
enjoyable and easier to navigate on foot or by bike. Gehl Architect's 2007 study 
revealed that most visitors to our city walk south from the harbour; the study 
identified the need for visitors to have more landmarks and public spaces as they 
progressed south down the City's main street away from the harbour and into the 
heart of the city. Cloud Arch fulfils this function by improving the amenity and 
legibility of the city. 

(c) Direction 5 - A Lively and Engaging City - the addition of Cloud Arch to this 
important civic precinct in the heart of the city, adjacent to the Town Hall, the 
Queen Victoria Building and close to St Andrew's Cathedral, addressing the 
future Town Hall Square and reinforcing Jan Gehl's recommendation for three 
linked squares on George Street, will contribute to a lively and engaging City 
Centre, both day and night, through its elegant and iconic contribution as a work 
of public art. 
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(d) Direction 6 - Vibrant Local Communities and Economies - Located at a major 
transport interchange in close proximity to Town Hall, the Queen Victoria 
Building and the future Town Hall Square, Cloud Arch will become a marker for 
this important precinct and attract the attention of Sydneysiders and visitors 
alike. The artwork will become an attraction in its own right and contribute to the 
local community and economy in ways that artworks of a similar scale and 
ambition have in other global cities around the world. 

(e) Direction 7 - A Cultural and Creative City - As a major work of public art designed 
in response to Sydney, its people and the sensitive heritage context in which it 
sits, Cloud Arch will become a symbol for the public life of Sydney, both in 
Australia and around the world. This work of art builds on our existing icons. 

KIM WOODBURY 

Chief Operating Officer 

Michael Harvey, Program Manager, Urban Design 
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