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Project Scope - Beaconsfield Park Playground Upgrade, Beaconsfield 

File No: X013843.003 

Summary 

This report outlines the proposed scope of works for the upgrade of Beaconsfield Park 
Playground, access and BBQ facilities at 54 Queen Street, Beaconsfield, NSW. 
Beaconsfield Park Playground has been identified as part of the small parks and 
playgrounds improvement program.   

The project brief is to refurbish the playground area and equipment, replace end of life 
equipment and soft-fall, increase the range of play experiences for children of different ages 
and abilities, improve access and provide additional seating and associated landscape 
improvements.  

Concept plans were presented to the community between 17 May and 14 June 2019 and 
exhibited on the City's website.  

Community feedback was broadly in support of the proposals with community suggestions 
incorporated into the Final Concept Plan. These include removal of skate moments, removal 
of proposed new entry from Queen Street, increased nature play, park planting and shade 
canopy.  

The key principles are to protect and enhance the existing landscape character, renew the 
playground to provide a local scale play space which maximises play opportunities for 
children 0-11 years, provide an accessible route in and around the playground, provide a 
range of seating opportunities that encourage social interaction, maintain barrier protection 
around the playground, centralise the BBQ area and use simple, robust, high quality, 
materials which reflect the local neighbourhood character.  
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Recommendation 

It is resolved that Council: 

(A) endorse the scope of work for improvements to Beaconsfield Park Playground, access 
and BBQ facilities as described in the subject report and shown in the Final Concept 
Plan as Attachment B to the subject report, for progression to preparation of relevant 
approvals, construction documentation, tender and construction; and 

(B) note the estimated project forecast and that additional funding is required to complete 
the project as outlined in Confidential Attachment E. 

 

Attachments 

Attachment A. Location Plan and Existing Site Photos 

Attachment B. Final Concept Plan  

Attachment C. Consultation Concept Plan 

Attachment D. Engagement Feedback Table 

Attachment E. Financial Implications (Confidential) 
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Background 

1. The City has an ongoing small parks and playgrounds improvement program for parks 
that are in need of upgrade or enhancement works, replacement of end of life 
equipment, and to provide appropriate facilities for local residents.  

2. Beaconsfield Park Playground was identified for an upgrade due to its overall 
condition, including non-compliant play equipment and soft-fall surfacing, a limited 
range of play experiences, poor seating and BBQ facilities and no equal access from 
William Street.  

3. Beaconsfield Park Playground is located along the northern boundary of Beaconsfield 
Park, Beaconsfield NSW. The park covers a total rectangular area approximately 100 
metres long by 50 metres wide between Queen Street and William Street, 
Beaconsfield. The southern region contains two tennis courts, one outdoor half-length 
basketball court, one public toilet block, and the Ted McDermott Clubhouse – all of 
which are not part of the proposal. 

4. The existing playground is approximately 225m2 and is very well used. The current 
playground consists of the following: play tower, swing set, two slides, two swivels, a 
rider, a seesaw, sitting walls and shade structure. There is failing soft fall, no seating 
within the play area, poor sightlines into the space and tall steel fencing to the 
perimeter. There are limited play experiences, with a clear absence of imaginary, 
sensory and manipulative play types. 

5. Consideration has been given to the provision of play equipment in surrounding parks 
within a 500 metre radius, to ensure a coordinated network of facilities that caters for a 
broad range of park users and age groups. 

Final Concept Plan 

6. A concept plan was developed for the works and community consultation undertaken 
(refer to Attachment C).  

7. Following consultation, feedback from the community has been incorporated into the 
final concept plan (refer to Attachment B).  

8. The final concept plan sets the overall layout. The key principles are: 

(a) protect and enhance the existing landscape character, including existing trees 
and planting; 

(b) renew the playground to provide a local scale play space which maximises play 
opportunities for children 0-11+; 

(c) provide an accessible route in and around the playground;  

(d) provide a range of seating opportunities that encourage social interaction; 

(e) maintain barrier protection around the playground; 

(f) centralise the BBQ area; and  
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(g) use simple, robust, high quality, materials which reflect the local neighbourhood 
character. 

9. The proposal includes the following works: 

(a) new play equipment including: 

(i) new play tower with slides, climbing nets, shop front and play panels for 
ages 0-11 years old; 

(ii) new balance beams and steppers; 

(iii) new imaginative play area with play tables and stools; 

(iv) new synthetic turf play mounds;  

(v) new double see-saw; 

(vi) new nature play and sensory planting to playground edge with social play 
tables and stools; and 

(vii) new soft fall and synthetic turf across the play areas. Soft fall areas will be 
minimised and colours muted;  

(b) new fence, gates and sitting walls to playground perimeter; 

(c) new shade structure over play tower;  

(d) boundary adjustments to alter the playground’s orientation to be rectangular and 
perpendicular to William Street;  

(e) realigned paved entrance to the park from Queen Street;  

(f) new paved entrances into the park from William Street, including one new 
stairway along the playground’s northern boundary, and one new access ramp 
directly south of the existing stairway and north of the tennis courts; and 

(g) general park improvements including: 

(i) new and widened pathways; 

(ii) new paved entry forecourt to Queen Street; 

(iii) additional park seating;  

(iv) new trees and planting; and  

(v) refurbished public BBQ and dining area relocated centrally along the 
southern border of the adjusted playground.  

10. The park and play area will be accessible from the William Street and Queen Street 
entries. 
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11. In response to community feedback, as outlined in the subject report, the following 
amendments have been incorporated in to the final concept plan:  

(a) provision for additional tree planting;  

(b) provision for additional seating within the park;  

(c) provision for a new water bubbler; 

(d) removal of the skate slope moment; 

(e) provision of low fencing to the playground perimeter; 

(f) removal of the two proposed central park entries to Queen Street and William 
Street; 

(g) provision of additional planting and a reduction in paving extent; 

(h) provision of more sensory planting and nature play within the playground; and 

(i) increased shade structure cover. 

12. The following tree management and planting is proposed as part of the park works: 

(a) to improve accessibility, safety and sight lines in the park, six trees need to be 
removed; 

(b) retention and protection of existing trees, low-mass plantings and grass / turf; 

(c) new tree planting including twelve new trees to be planted around the adjusted 
playground and along William Street, resulting in the addition of six extra trees; 

(d) new grass / turf added to facilitate the new footpath alignment and entry ramp; 

(e) new low-mass plantings to be added within the updated playground and BBQ 
area; and 

(f) preparation of an Arboriculture Impact Assessment to inform the detailed design 
and ensure appropriate construction methodology when installing paving and 
seats.  

13. A Development Application will be lodged for the shade structure and a review of the 
Environmental Factors will be lodged for the remaining park upgrade in accordance 
with the Environmental Planning and Assessment Act 1979. 
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Key Implications 

Strategic Alignment - Sustainable Sydney 2030 Vision 

14. Sustainable Sydney 2030 is a vision for the sustainable development of the City to 
2030 and beyond. It includes 10 strategic directions to guide the future of the City, as 
well as 10 targets against which to measure progress. This plan is aligned with the 
following strategic directions and objectives: 

(a) Direction 6 - Vibrant Local Communities and Economies - this project will provide 
an improved open space infrastructure which meets the needs of a wide variety 
of user groups and provides opportunities for social interaction. 

(b) Direction 9 - Sustainable Development, Renewal and Design - this project is part 
of a wider program of renewal of small parks across the city; it will provide an 
improved quality of open space infrastructure. 

Organisational Impact 

15. This upgrade will provide an improved play experience and amenity for children, their 
carers and other community members visiting the park. The replacement of the non-
compliant assets represents a removal / mitigation of risk to the City. The assets will 
require ongoing maintenance. 

Risks 

16. Risks to not implementing the scope of these works is potential failure of play 
infrastructure and risk to the community. Daily inspections are carried out by the City 
as per standard parks/playground maintenance operations.  

Social / Cultural / Community 

17. The playground within Beaconsfield Park is used by a range of community members 
including local pre-schoolers, school-aged children and members of the community for 
play, for dog walking, and for both passive and more active recreation activities, such 
as tennis.  

18. The park itself is a well-loved community asset which was established as a result of 
strong community action. Residents are passionate about the park and the upgrade 
represents an investment in this community, providing opportunities for people of all 
ages and abilities to use the park alongside each other. The limited quality of play 
equipment currently inhibits the use of the park for play. Upgrade to the park and the 
playground will provide an improved provision of play for a wide range of ages and 
abilities. 

Environmental  

19. Protection and enhancement of the existing planting through these works is in line with 
the Urban Ecology Strategic Action Plan.  

Budget Implications  

20. There are insufficient funds allocated for this project in the current year capital budget 
and future year forward estimates. Cost estimates and financial implications are 
detailed in Confidential Attachment E.   
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Relevant Legislation 

21. Environmental Planning and Assessment Act 1979.). 

22. State Environmental Planning Policy (Infrastructure) 2007. 

23. Sydney Local Environmental Plan 2012. 

24. Local Government Act 1993 - under the Act, a council's charter is to provide adequate, 
equitable and appropriate services and facilities for the community and to ensure that 
those services and facilities are managed efficiently and effectively.  

25. Attachment E to the subject report contains confidential commercial information which, 
if disclosed, would:  

(a) confer a commercial advantage on a person with whom Council is conducting (or 
proposes to conduct) business; and  

(b) prejudice the commercial position of the person who supplied it.  

Discussion of the matter in an open meeting would, on balance, be contrary to the 
public interest because it would compromise Council's ability to negotiate fairly and 
commercially to achieve the best outcome for its ratepayers. 

26. Disability Discrimination Act 1992 - the City has a responsibility to ensure, as far as 
practicable, that people with disabilities have the same rights to access services and 
facilities. 

27. Companion Animals Act 1998 No 87 - Division 1 Section13 - Responsibilities while 
dogs are in a public place.  

Critical Dates / Time Frames 

28. Current program dates are: 

 Community Consultation                        May 2019  

 Council Approval of Concept Design   August 2019 

 Complete Final Design     August  2019 

 Tender Phase      Late 2019 

 Construction Start      Early 2020 

 Construction Duration     24 weeks 

Options 

29. No action taken - this option is not recommended as the existing park has a number of 
associated risks and compliance issues with regard to access and equipment 
compliance. 
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30. Improvement works to be undertaken in accordance with the asset renewal brief and 
as recommended in this subject report. 

Public Consultation  

31. Consultation was undertaken as a two part process - pre-consultation / early 
engagement and public consultation / exhibition. 

32. A pre-consultation notification letter / email was issued to thirty-seven local 
stakeholders to notify them of the project and provide a link to a pre-consultation 
survey. There were nine responses to the pre-consultation survey. 

33. The concept design was on exhibition from 17 May to 14 June 2019. Nineteen 
submissions were received, including seventeen via Survey Monkey and two via the 
Sydney Your Say email address, with the majority in support of the proposed works. 

34. The public consultation / exhibition involved the following: 

(a) a letter/email sent to 721 local residents about the concept design and inviting 
them to provide feedback; 

(b) a webpage on the Sydney Your Say website, including an electronic copy of the 
proposed concept design and other key information about the consultation. The 
webpage was viewed 118 times and the concept design was downloaded nine 
times; 

(c) Three Have Your Say A2 panels were installed in the park notifying park users of 
the proposed works, providing contact details of the Design Manager and a web 
address to the Sydney Your Say webpage; and 

(d) a pop-up consultation was held at the park on Saturday 25 May 2019 from 1pm 
to 3pm. Approximately 30 people attended this event.  

35. Overall, there was strong support for the proposed works; there was acknowledgment 
that the current condition of the playground and BBQ area is poor which discourages 
its use. 

36. Key feedback included: 

(a) eleven submissions referred to planting and/or trees;  

(b) five submissions opposed the proposed skating slope; 

(c) four submissions requested that water play or sand play be incorporated into the 
playground design; 

(d) there were eight submissions requesting that the two new central entries be 
removed as they pose a safety risk with children and dogs running out onto the 
road; 

(e) seven submissions raised concerns about the lack of lighting within the park at 
night. Suggestions for improved perimeter path lighting were received;  
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(f) six submissions requested that the shade structure be increased to cover all play 
equipment; 

(g) there were 10 submissions regarding fencing to the playground, with the majority 
of submissions requesting appropriate barrier protection to the full perimeter of 
the playground to ensure dogs and children are kept separated;  

(h) four submissions requested a new bubbler; 

(i) five submissions highlighted the need for a variety of seating, including seating 
beneath the trees and a low seating wall to the full internal perimeter edge of the 
playground; and 

(j) four submissions requested a new community herb garden. 

37. In response to this consultation the following has been incorporated into the final 
concept plan (Attachment B): 

(a) provision for additional tree planting;  

(b) provision for additional seating within the park;  

(c) provision for a new water bubbler; 

(d) removal of the skate slope moment; 

(e) provision of low fencing to the playground perimeter; 

(f) removal of the two proposed central park entries to Queen Street and William 
Street; 

(g) provision of additional planting and a reduction in paving extent; 

(h) provision of more sensory planting and nature play within the playground; and 

(i) increased shade structure cover. 

AMIT CHANAN 

Director City Projects and Property 

Sophie McNamara, Design Manager 
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