








ATTACHMENT C

**WAYFINDING SIGNAGE IMPLEMENTATION
PLAN AND PILOT PROJECT**

Wayfinding Strategy
IMPLEMENTATION PLAN



		IMPLEMENTATION TIMEFRAME								
stages		13/14	14/15	15/16	16/17	17/18	18/19	19/20	20/21	21/22
1	 Pilot Projects A&B									
2	 City Centre & George St / light rail		City Centre & George St / Light rail	City Centre & George St / Light rail	City Centre & George St / Light rail	City Centre & George St / Light rail				
3					Village Main Streets & LGN Connectors	Village Main Streets & LGN Connectors	Village Main Streets & LGN Connectors			
4							Village Precincts	Village Precincts	Village Precincts	Village Precincts
5					Urban Renewal	Urban Renewal	Urban Renewal	Urban Renewal		
		PYLON SIGNAGE WILL BE IMPLEMENTED THROUGHOUT THE STAGES AS REQUIRED								



