

Resolution of Council

16 December 2024

Item 6.11

Contract Variation - Head Design Consultant - Ultimo Road to Campbell Street Cycleway Project

It is resolved that:

- (A) Council approve a contract variation and an increased value for the existing Head Consultant Contract with AECOM Australia Pty Ltd for the Ultimo Road to Campbell Street Cycleway to cover additional services as described in Confidential Attachment A to the subject report; and
- (B) Council note the financial implications detailed in Confidential Attachment A to the subject report.

Carried unanimously.

X034641