

Resolution of Council

10 December 2018

Item 6.6

Contract Variation - Design Consultancy Services for the Sydney Town Hall Facade Conservation Project

It is resolved that:

- (A) Council approve the variation to the existing Jackson Teece Head Consultant contract;
- (B) authority be delegated to the Chief Executive Officer to finalise negotiations and enter into any documentation required to give effect to the variation in accordance with the terms of this report;
- (C) Council approve increased contingency value for the existing Head Consultant contract to cover additional services as described in Confidential Attachment A to the subject report; and
- (D) Council note the financial implications detailed in Confidential Attachment A to the subject report.

Carried unanimously.

X013339