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2024/25 Quarter 1 Review – Delivery Program 2022-2026 

File No: X101909 

Summary 

This report reviews the operating and capital results against budget for the 2024/25 financial 
year, and progress against the performance measures identified within the Operational Plan 
2024/25, within the broader Delivery Program 2022-2026.  

Council's financial performance at Quarter 1 2024/25 reflects a year-to-date (YTD) Operating 
Result of $25.1M against a budget of $25.9M. After allowing for interest income, capital 
grants and contributions, depreciation and capital project related costs, Council has 
achieved a Net Operating Result of $20.1M against a budget of $26.5M. At Quarter 1, 
Council is forecasting a favourable full year Net Operating Result of $123.2M, a positive 
variance of $7.8M, reflecting a favourable operating result and higher interest income than 
budgeted. All major variances are outlined within the body of this report, and full details are 
provided at Attachment A.  

Capital Works expenditure was $55.6M against a YTD budget of $60.0M. The annual 
forecast for the program has been revised to $237.7M against a full year budget of $247.1M. 
A summary of the 2024/25 capital project expenditure and forecast, with minor budget 
adjustments, are detailed at Attachment B.   

Technology and Digital Services Capital Works YTD expenditure for projects developed 
internally was $3.5M against a budget of $3.6M. The annual forecast of $25.3M is slightly 
lower than the full year budget of $26.0M at this time.  

Plant and Equipment YTD expenditure, net of disposals, was $5.1M against a budget of 
$6.9M, with a full year forecast of $31.0M which is higher than budget. Budget adjustments 
are requested to address the forecast shortfall as at Quarter 1, as outlined at Attachment B. 

This quarterly report focuses on the Council’s financial performance and updates progress 
against the Capital Works Program. The detailed review of operational performance against 
the City’s integrated plans are provided bi-annually after the December (Quarter 2) and June 
(Quarter 4) financial quarters, in line with integrated planning and reporting requirements.  

The additional supplementary reports, which include details on the quick response, street 
banner and venue hire support grants and sponsorship programs, code of conduct, major 
legal issues, international travel, property and land use matters approved under delegation 
and contracts over $50,000 are provided at Attachment C for information. 
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Recommendation 

It is resolved that: 

(A) Council note the financial performance of Council for the first quarter, ending 30 
September 2024, including a Quarter 1 Operating Result (before depreciation, interest, 
capital related costs and income) of $25.1M and the full year forecast of $125.8M and 
a Net Operating Result of $20.1M and a full year forecast of $123.2M as outlined in 
the subject report and summarised in Attachment A to the subject report;  

(B) Council note the Quarter 1 Capital Works expenditure of $55.6M and a revised full 
year forecast of $237.7M, and approve the proposed adjustments to the adopted 
budget, including bringing forward $0.4M of funds into the 2024/25 capital budget, 
$2.1M from the capital works contingency, and to reallocate funds within relevant 
programs within capital budget as detailed in Attachment B to the subject report;    

(C) Council note the Technology and Digital Services Capital Works expenditure of $3.5M, 
and a full year forecast of $25.3M as detailed in Attachment B to the subject report;  

(D) Council note the Quarter 1 Plant and Equipment expenditure of $5.1M, net of 
disposals, and a revised full year forecast of $31.0M, and approve bringing forward 
$4.7M of funds into the 2024/25 and $3.6M forward into 2025/26 budget as detailed in 
Attachment B to the subject report;  

(E) Council note minor net Property Divestments of $0.3M as at Quarter 1, and the full 
year forecast for net Property Acquisitions of $27.7M; and 

(F) Council note the supplementary reports, which detail the quick response, street banner 
and venue hire support grants and sponsorship programs, code of conduct, major 
legal issues, international travel, property and land use matters approved under 
delegation and contracts over $50,000 in Quarter 1, as detailed in Attachment C to the 
subject report. 

 

Attachments 

Attachment A. Financial Results Summary 

Attachment B. Capital Expenditure Financial Results 

Attachment C. First Quarter 2024/25 Supplementary Reports 
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Background 

1. The City's Resourcing Strategy 2024 and the 2024/25 Operational Plan, including the 
2024/25 budgets, were adopted by Council on 24 June 2024.  

2. The Local Government Act 1993 requires quarterly progress reports against the 
financial objectives and 6-monthly progress reports against the Operational Plan 
aligned with the Delivery Program.  

3. This report provides the first quarter (Q1) and full year forecast financial results for the 
2024/25 financial year, and a number of operational highlights that occurred in Q1.  

4. A Q1 Financial Results Summary, together with a detailed breakdown of income and 
expenditure items, and a separate report showing operating results by the principal 
activities identified within the Operational Plan, are provided at Attachment A.  

5. The Capital Expenditure results to Q1, together with a summary of project expenditure 
including significant variances and proposed budget adjustments for 2024/25 and 
future years, are at Attachment B.  

6. Additional reports on the quick response, street banner and venue hire support grants 
and sponsorship programs, code of conduct, major legal issues, international travel, 
property and land use matters approved under delegation and contracts over $50,000 
are provided at Attachment C for information. 

2024/25 Operating Budget 

7. The adopted 2024/25 budget projected operating income of $716.4M and operating 
expenditure of $597.3M, for an Operating Surplus of $119.1M. After allowing for 
interest income of $34.3M, capital grants and contributions of $95.0M, depreciation 
expenses of $126.8M and capital project related costs of $6.2M, the City projected a 
budgeted Net Operating Result for the year of $115.4M. 

First Quarter Operating Results 

8. The Q1 operating result was $25.1M against a budget of $25.9M, an unfavourable 
variance of $0.8M. After allowing for interest income, capital grants and contributions, 
depreciation and capital project related costs, the City achieved a Net Operating 
Result for the quarter of $20.1M against a budget of $26.5M, an unfavourable variance 
of $6.4M.  

9. The result includes unfavourable variances for operating income of $1.3M, capital 
grants and contributions of $8.0M (noting that timing of receipts is inherently difficult to 
predict ) and depreciation expense of $0.6M, partially offset by favourable variances in 
operating expenditure of $0.5M, interest income of $2.0M and capital project related 
costs of $0.9M. 
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10. The primary operating income variations to the budget are detailed in the table below: 

Income Type 2024/25 YTD 
Budget 
variance 

2024/25 full 
year forecast 
to budget 
variance 

Comment 

Advertising income $0.0M ($1.7M) On track to achieve revenue 
guaranteed under the street 
furniture advertising contract 
($18.9M). The budget included an 
amount over the guaranteed 
amount that is dependent on 
market conditions and is being 
closely monitored. 

Community property ($0.1M) ($0.9M) Unplanned property vacancies 
have arisen, including the closure 
of Darlinghurst Theatre Company. 
The reduction in income is offset by 
reduced expenses in the 
accommodation grants program.  

Rates and annual 
charges 

($1.2M) $2.6M The year-to-date unfavourable 
variance is primarily due to a re-
categorisation of Waterman's Quay 
in Barangaroo from business to 
residential, which occurred earlier 
than anticipated.  

The forecast includes anticipated 
increased business rates following 
the subdivision of Martin Place  
Sydney Metro site and higher 
domestic waste revenue driven by 
additional residential services 
commencing.  

Work zone $0.5M $1.3M Significant work zone applications 
on Pitt Street have surpassed 
budgeted projections. 
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11. The primary operating expenditure variances to the budget are detailed in the table 
below: 

Expenditure Type 2024/25 YTD 
Budget 
variance 

2024/25 full 
year forecast 
variance 

Comment 

Employee benefits 
and on-costs 

($2.0M) $2.6M The YTD result is impacted by the 
timing of leave taking, the short-
term use of specialist agency 
resources for specific project work 
and lower capitalisation of labour. 
The full year forecast reflects 
savings resulting from a level of 
vacancies anticipated in permanent 
roles, due to a challenging labour 
market, partially offset by the use 
of agency staff to backfill essential 
positions. 

Grants, sponsorship 
and donations 

$0.4M $1.2M Accommodation grant expense has 
reduced, in connection with 
unplanned vacancies. 

12. The main variances which adjust the operating result to the net result are detailed in 
the table below: 

Income Type 2024/25 YTD 
Budget 
variance 

2024/25 full 
year forecast 
variance 

Comment 

Interest Income $2.0M $1.2M Higher opening cash balance and 
higher interest rates than assumed 
in the budget. 

Additional commentary on the Q1 Operating Result 

13. Financial performance has generally been strong across Council. There are some 
individual units that are currently forecasting to have unfavourable results due to 
specific increased operational demands. Nonetheless, all Divisions are forecasting full 
year results that are favourable to their annual operating result budgets for 2024/25 as 
summarised at Attachment A.   

Capital Expenditure 

14. The Capital Works program achieved expenditure of $55.6M against a YTD budget of 
$60.0M.  

15. The full year forecast of the capital works program has been reduced from a budget of 
$247.1M to $237.7M following the latest review, which assessed the expected delivery 
of projects and revised cost estimates for each individual project.  
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16. Some Capital Works projects have been finalised and realised project savings. These 
savings may be utilised to offset the additional expenditure in programs requiring 
additional funds for project completion. Progress on a number of projects has 
advanced beyond that included within the program budget projections for 2024/25. 
Approval is therefore sought to bring forward funds of $0.4M from future years' capital 
works forward estimates, and to approve the transfer of $2.1M from capital works 
contingency, and to reallocate funds from relevant programs within the capital budget 
to continue to progress projects as detailed at Attachment B.  

17. Significant variances are forecast for some of the 2024/25 capital program budgets 
and future years' forward estimates. These variances are listed and explained at 
Attachment B.  

18. A financial summary of the Capital Works program, the proposed budget adjustments, 
and a status report on all commenced capital projects exceeding $5.0M in value is also 
provided at Attachment B.  

19. Technology and Digital Services capital expenditure YTD, for internally developed 
projects, is $3.5M against a budget of $3.6M with a forecast of $25.3M that is $0.7M 
under the full year budget of $26.0M.  

20. Plant and Equipment expenditure incurred YTD, net of disposals, was $5.1M against a 
budget of $6.9M with a full year forecast of $31.0M against a full year budget of 
$26.9M. Approval is sought to bring forward funds of $4.7M to 2024/25 and $3.6M in to 
2025/26, as detailed in Attachment B, to expedite the purchase of cleansing plant and 
equipment and enable an enhanced public domain cleansing program to support the 
City's growing needs. 

21. Council approved a minor ($0.3M) divestment of land at 130A Joynton Avenue, 
Zetland in the first quarter. The full year forecast for net Acquisitions of $27.7M is 
broadly in line with budget.   

Operational Highlights 

22. During this quarter the operational highlights included: 

(a) A range of events are held throughout the year so people can experience our 
community centres and the wide range of programs and events they offer. In the 
September quarter these included: on 3 July more than 60 people attended the 
Reginald Murphy Community Centre, Potts Point for a special event based on 
the regular ‘Reggie’s Kitchen’ program – a weekly lunch provided by volunteers 
for local community members at risk of isolation; on 24 July 2024 approximately 
60 people attended Ultimo Community Centre, Ultimo for the launch of a new 
partnership program with The Powerhouse (Powerhouse Museum) which 
involves free monthly talks delivered by volunteers; and, on 10 August 2024 at 
the Juanita Nielson Community Centre, Woolloomooloo over 200 people 
attended an open day at the centre, showcasing the centre and the wide range 
of programs, activities and facilities on offer. 

  



Corporate, Finance, Properties and Tenders Committee 11 November 2024 
 

(b) The City of Sydney’s Youth Opportunities Program empowers young people to 
have a voice, act on matters that concern them and actively contribute to 
shaping significant City of Sydney events. Recruitment to the 2024/25 program 
opened in July and received 76 applications. Reflecting the enthusiasm and 
growing interest in the program, intake was extended from 24 to 30 participants. 
Participants represent a diverse mix of young people from eight high schools and 
three universities, highlighting the program's broad reach and connection to 
various parts of the local area. 

(c) NAIDOC week was celebrated from 7-14 July with the theme Keep the fire 
burning! Blak, loud and proud. The theme honours the enduring strength and 
vitality of First Nations culture – with fire a symbol of connection to Country, to 
each other, and to the rich tapestry of traditions that define Aboriginal and Torres 
Strait Islander peoples. As part of NAIDOC week we held a number of activities 
and events: 

(i) NAIDOC in the City was held at Sydney Town Hall on 10 July. The day 
program comprised of markets and dance performances in Lower Town 
Hall. More than 25 market stalls sold Aboriginal and Torres Strait Islander 
art, clothing, homewares and local services. A free evening concert held in 
the evening at Centennial Hall featured hip hop icon BARKAA, along with 
JK-47, country stars Loren Ryan and Jarrod Hickling, and comedian Isaac 
Compton. NAIDOC in the City was presented by Gadigal Information 
Service Aboriginal Corporation in partnership with the City of Sydney.  

(ii) On 5 July, the Glebe NAIDOC Community Day hosted activities for all ages 
including stalls, arts and craft activities, performances, a free barbecue 
lunch and a Jarjums (kids) and Elders area at the Glebe Public School.  

(iii) Eora NAIDOC Family Fun Day held 11 on July, was a day of celebration, 
commemoration and protest. Performances included Aboriginal dancers, 
singer songwriters, musicians and bands, an Elders tent, Jarjum (kids) 
activities, barbecue lunch and more at Carriageworks in Eveleigh. 

(d) On 13 July 2024, a community bush food planting day was held at Sydney City 
Farm in St Peters. The event attracted 90 community members who got hands-
on experience planting a bush food and native habitat display in the farm’s 
orchard. During the event, 140 plants were planted including lemon myrtle, 
kangaroo grass, Geraldton wax and native guava. Many plants were purchased 
from Indigigrow, an Indigenous business and registered supplier of native plants 
for the City. Attendees also took part in interactive guided walks facilitated by 
Aboriginal educators from Koori Kinnections, explored a cultural touch table, 
sampled bush foods, and potted up bush food seedlings to take home. 

(e) The City supported three community planting events for National Tree Day (24 
July 2024): School planting at Newtown Public School, where the gardening club 
planted 15 native edible plants; volunteer planting at Wentworth Park light rail 
stop open space, where Pyrmont Ultimo Landcare Group, and 25 children from 
Ultimo Public School planted 39 native plants of 10 different species to provide 
habitat for native insects and fauna; and, a community planting day at Sydney 
Park in St Peters, where 210 volunteers participated in planting 4,930 native 
grasses, groundcovers and flowering herbs near the skate park. Many of the 
seedlings were purchased from an Aboriginal owned and operated social 
enterprise. 
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(f) The synthetic sportsfield at Perry Park officially opened on 27 July 2024 and is 
now available for community use seven days a week. The City will deliver its own 
programs on the field as well as offer the field for hire to community groups, 
sports clubs and organisations. By balancing City run programs with hire by 
community and sporting groups, we maximise the diversity of activities and uses 
and optimise field usage throughout the year. 

(g) On the evening of 1 August 2024 we lit Sydney Town Hall in green and gold to 
support all of our athletes, along with the Sydney Opera House and other 
landmark buildings across the city as part of Green and Gold Day. Green and 
Gold Day is an initiative of the Australian Olympic Committee to support our 
athletes and to be proud of our sporting achievements. 

(h) On 1 August 2024 leaders in innovation, entrepreneurship, AI, global events, 
quantum technology, business and civic life joined the City of Sydney’s CityTalks 
event: “I choose Sydney – what is driving Sydney’s future prosperity?” The free 
symposium, held at Sydney Town Hall shone a spotlight on Sydney’s current 
economic climate and assets, and articulated the path to a more inclusive and 
thriving city for all. 

(i) Australian Life and Little Sydney Lives is an annual photography competition 
held as part of Art & About Sydney. Twenty-eight finalists were selected from 
2,417 entries nationwide. For the first time this year, 8 finalists were from a new 
category for 12 to 17 year-olds. The finalist’s images were displayed in an 
outdoor exhibition at Customs House Square from 2 to 25 August and online. 
The winners were selected by a judging panel of professional photographers and 
a people's choice prize was also awarded. Little Sydney Lives was open to 
young photographers aged 5 to 12 years-old and more than 284 entries were 
received. 

(j) Every year since 1945 the Children’s Book Council of Australia’s (CBCA) Book 
week has brought children and books together across Australia. This year, Book 
Week was held from 17 to 23 August with the theme “Reading is Magic.” The 
City of Sydney’s early childhood and library services celebrated Book Week in 
different ways. Hilda Booler Kindergarten, Glebe joined St James Primary 
School’s book parade and displayed their Book Week costumes; Eveleigh Early 
Learning and Preschool visited Green Square library to join in on their story time 
experience; Broughton Street Kindergarten, Glebe delivered a range of 
experiences that extended on books such as The Gruffalo by Julia Donaldson 
and Wombat Stew by Marcia Vaughn; Redfern Occasional Child Care Centre 
had a visit from Boori Monty Pryer who shared Dreamtime stories as well as 
music, songs, dancing and language of his family and his home; Book Week 
displays were prominently displayed across the library network, highlighting the 
shortlisted Children’s Book Council of Australia books; and Rhymetime and 
storytime sessions were held at Darling Square, Glebe, Green Square and Surry 
Hills libraries with two sessions being delivered in Mandarin at Darling Square 
and Green Square.  
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(k) On 23 August 2024 we were recognised for the NSW Customer Experience 
Initiative of the Year – Digital Transformation at the Auscontact Excellence 
Awards. Presented by the Australian Contact Centre Association, the awards 
highlight achievements in customer experience. Our award acknowledged the 
design and coordination of 3 integrated projects: City Connect online services 
portal and dashboard, smart digital forms and One CRM. Together they increase 
our online services from 30 to 84, allowing people to lodge and track their 
requests. This project also won the Gold category for the Sydney Design Awards 
2024 for Digital Government Services. 

(l) On 28 August 2024, the City collaborated with Launchpad youth community 
service to deliver a free Wear it Purple Games afternoon at the Reginald Murphy 
Community Centre in Potts Point. The event gave the 43 rainbow young people 
who attended the opportunity to show pride in their identity in keeping with this 
year’s Wear It Purple motto “Your Passion, Your Pride”. Attendees enjoyed a 
variety of purple food, as well as activities including cupcake decorating, 
Rainbow Storytime with Wonder Mumma, a makeup station, badge making, 
bead making provided by Launchpad, and performances from four young people. 
Upcycled bags, made by one of the parents, were given to the young people. 

(m) On 5 September 2024, the City of Sydney provided an Indigenous Literacy Day 
event at St Helen’s Community Centre, Glebe. Twenty parents and children who 
are connected to the centre through the Parents and Bubs fitness program 
attended the event. The families were offered a light catered lunch while staff 
read from three children’s books from the Glebe library Koori collection. 

(n) On 5 September 2024, the City delivered ‘Fresh Perspectives: A Conversation 
on Civic Engagement’ in Lower Town Hall. This free panel discussion event was 
part of the Emerging Civic Leaders Program for young people. The event 
encouraged young people to meaningfully participate in civic systems and 
address the gap in traditional civic participation among young people ahead of 
the local government elections. The event had 248 registrations, with 78 
attendees on the night. 

(o) On 7 September 2024, the City of Sydney hosted Northcott Pet Day in 
partnership with the Surry Hills Neighbourhood Advisory Board, Cat Protection 
Society of NSW, RSPCA NSW and Counterpoint Community Services. The 
event attracted over 500 residents and 289 companion animals including 196 
dogs, 90 cats and 3 rabbits. The Cat Protection Society of NSW, RSPCA NSW, 
Sydney University Veterinary Teaching Hospital, Animal Welfare League NSW 
and local veterinary hospitals provided free pet health checks and advice to pet 
owners. Free vaccinations were provided to 82 cats, 135 dogs and 3 rabbits, free 
microchipping was provided to 23 cats and 15 dogs, and free desexing bookings 
were made for 27 cats and 21 dogs. Animal Rescue Corporation also supported 
the event providing free pet food, treats, and pet clothes. Residents and their 
companion animals accessed free City of Sydney collars, leashes, and gift bags 
including toys, accessories, and treatments for fleas and worms, as well as free 
pet tag engraving. 
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(p) To celebrate History Week (7-15 September 2024), a state-wide festival 
coordinated by the History Council of NSW, the City presented four events and 
programs: ‘More than meets the eye’, two guided tours of the new exhibition in 
The Colonnade with Curator Margaret Betteridge (9 September 2024); laser cut 
printmaking: from the archives (10 September 2024); ‘Exploring Sydney’s 
clocks’, a lunchtime talk with master clockmaker, Andrew Markerink; and, ‘Take 
a stroll through history and time’ (online event), which invited users to explore the 
new Green Plaques guide in the Sydney Culture Walks app and delve into the 
history of significant sites and buildings throughout central Sydney. 

Financial Implications 

23. At Quarter 1 the YTD Operating Result was $25.1M, with a full year forecast Operating 
result of $125.8M against a budget of $119.1M, a favourable variance of $6.7M. At 
Quarter 1 the YTD Net Operating Result was $20.1M, with a full year forecast of 
$123.2M against a budget of $115.4M, a favourable variance of $7.8M.  

24. As the evolving and challenging operating environment continues this financial year, 
the City will continue to closely monitor trends in forecast financial performance in 
detail against operational and capital programs within the long-term financial plan, and 
ensure that reviews of our plans maintain our long-term financial sustainability. 

25. The City remains in a strong financial position with a YTD cash balance of $839.6M at 
30 September 2024, that is projected to be utilised over the life of the long term 
financial plan to deliver and maintain the City's strategies, services, assets and 
infrastructure on behalf of its community.  

Relevant Legislation 

26. The Local Government Act 1993 and Local Government (General) Regulation 2021 
require quarterly progress reports against the financial objectives and regular reports 
(at least six monthly) against the Operational Plan.  

27. Section 406 of the Act requires councils to comply with the Integrated Planning and 
Reporting Guidelines, issued by the Chief Executive of the Office of Local 
Government. 
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Critical Dates / Time Frames 

28. The quarterly report is due to be submitted to Council within two months of the end of 
the respective quarter.  

29. The information contained within this report reflects Council’s financial performance in 
the current financial year. 

Public Consultation 

30. There is no requirement for public consultation for this report. 

SCOTT MCGILL 

Acting Chief Financial Officer  
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Financial Results Summary 

 

 



Financial Summary
City of Sydney  |  Q1 2024/25

$ Millions * Current
Budget Actual

Variance
Fav/

(Unfav)

Original 
Budget Adjustment Current

Budget
Annual

Forecast

Variance 
Fav/

(Unfav)

Operating Income 177.5 176.2 (1.3) 716.4 -                   716.4 718.5 2.1
Employee benefits and on-costs 72.6 74.6 (2.0) 289.3 0.0 289.3 286.7 2.6
Other operating expenditure 79.0 76.5 2.5 308.0 (0.0) 308.0 305.9 2.1

Operating Expenditure 151.6 151.1 0.5 597.3 (0.0) 597.3 592.6 4.7
OPERATING RESULT (before depreciation, interest, capital 
related costs and capital related income)

25.9 25.1 (0.8) 119.1 0.0 119.1 125.8 6.7

Add additional income:
Interest Income 8.6 10.6 2.0 34.3 -                   34.3 35.5 1.2
Capital grants and Contributions 24.8 16.8 (8.0) 95.0 -                   95.0 95.0 -                   

Less additional expenses:
Depreciation 31.7 32.3 (0.6) 126.8 -                   126.8 126.8 -                   
Capital Project Related Costs 1.0 0.1 0.9 6.2 -                   6.2 6.3 (0.1) 

NET OPERATING RESULT FOR THE YEAR ATTRIBUTABLE TO 
COUNCIL

26.5 20.1 (6.4) 115.4 0.0 115.4 123.2 7.8

Capital Works 60.0 55.6 4.4 236.5 10.6 247.1 237.7 9.4
Capital Works (Technology and Digital Services) 3.6 3.5 0.1 24.0 2.0 26.0 25.3 0.7
Plant and Equipment 6.9 5.1 1.8 18.6 8.3 26.9 31.0 (4.1) 
Property Acquisitions and (Divestments) -                   (0.3) 0.3 28.0 -                   28.0 27.7 0.3

TOTAL CAPITAL EXPENDITURE 70.6 63.9 6.7 307.1 20.9 327.9 321.7 6.2

Available funds:
Opening Balance 766.3 766.3 -                   747.3 19.0 766.3 766.3 -                   
Cash Surplus / (Deficit) (12.4) 73.2 85.6 (49.1) (36.6) (85.7) (71.7) 14.0

CLOSING CASH BALANCE 754.0 839.6 85.6 698.2 (17.6) 680.6 694.6 14.0

Year-to-date Full Year

* minor rounding issues may be reflected due to use of $ Millions scale  



Quarterly Income Statement
City of Sydney  |  Q1 2024/25

$ Millions * Current
Budget

Actual
Variance

Fav/
(Unfav)

Variance %
Original 
Budget

Adjustment
Current
Budget

Annual
Forecast

Variance Fav/
(Unfav)

Variance %

OPERATING INCOME
Advertising Income 4.9 4.9 - - 21.5 - 21.5 19.8 (1.7) (8%)
Building & Development Application Income 1.5 1.9 0.4 27% 5.9 - 5.9 6.3 0.4 7%
Building Certificate 0.5 0.5 - - 1.9 - 1.9 2.0 0.1 5%
Child Care Fees 0.4 0.4 - - 1.5 - 1.5 1.5 - - 
Commercial Properties 17.8 18.1 0.3 2% 75.9 - 75.9 75.9 - - 
Community Properties 3.1 3.0 (0.1) (3%) 12.6 - 12.6 11.7 (0.9) (7%)
Enforcement Income 11.5 11.5 - - 40.7 - 40.7 40.7 - - 
Grants and Contributions 4.6 3.0 (1.6) (35%) 17.8 - 17.8 17.9 0.1 1%
Health Related Income 0.5 0.5 - - 2.2 - 2.2 2.2 - - 
Library Income 0.0 0.0 - - 0.2 - 0.2 0.2 - - 
Other Building Fees 3.3 3.4 0.1 3% 13.4 - 13.4 13.5 0.1 1%
Other Fees 1.4 1.3 (0.1) (7%) 5.8 - 5.8 6.0 0.2 3%
Other Income 0.1 0.0 (0.1) (186%) 0.2 - 0.2 0.2 - - 
Parking Meter Income 11.3 11.0 (0.3) (3%) 48.4 - 48.4 48.0 (0.4) (1%)
Parking Station Income 2.7 2.8 0.1 4% 10.9 - 10.9 11.0 0.1 1%
Private Work Income 1.6 1.9 0.3 19% 6.8 - 6.8 7.2 0.4 6%
Rates & Annual Charges 105.0 103.8 (1.2) (1%) 419.9 - 419.9 422.5 2.6 1%
Sponsorship Income 0.1 0.0 (0.1) (123%) 0.4 - 0.4 0.4 - - 
Venue/Facility Income 3.4 3.7 0.3 9% 13.6 - 13.6 13.5 (0.1) (1%)
Work Zone 3.8 4.3 0.5 13% 15.3 - 15.3 16.6 1.3 9%

Operating income (excluding VIK) 177.5 176.2 (1.3) (1%) 714.9 - 714.9 717.0 2.1 0%

Value-in-kind income 0.0 0.0 - - 1.5 - 1.5 1.5 - - 

OPERATING INCOME 177.5 176.2 (1.3) (1%) 716.4 - 716.4 718.5 2.1 0%

Year-to-date Full Year

* minor rounding issues may be reflected due to use of $ Millions scale



Quarterly Income Statement
City of Sydney  |  Q1 2024/25

$ Millions * Current
Budget

Actual
Variance

Fav/
(Unfav)

Variance %
Original 
Budget

Adjustment
Current
Budget

Annual
Forecast

Variance Fav/
(Unfav)

Variance %

Year-to-date Full Year

EMPLOYEE BENEFITS AND ON-COSTS
Salaries and Wages 57.2 55.7 1.5 3% 228.0 -                   228.0 220.1 7.9 3%
Other Employee Related Costs 0.5 0.4 0.1 21% 2.0 -                   2.0 2.0 -                   -                   
Employee Oncosts 2.1 2.6 (0.5) (24%) 6.8 -                   6.8 5.1 1.7 25%
Agency Contract Staff 3.1 6.9 (3.8) (124%) 12.7 0.0 12.7 21.7 (9.0) (71%)
Superannuation 7.5 6.9 0.6 8% 29.9 -                   29.9 28.0 1.9 6%
Travelling 0.1 0.0 0.1 163% 0.2 -                   0.2 0.2 -                   -                   
Workers Compensation Insurance 1.7 1.7 -                   -                   6.9 -                   6.9 6.9 -                   -                   
Fringe Benefit Tax 0.2 0.1 0.1 57% 0.7 -                   0.7 0.7 -                   -                   
Training Costs (excluding salaries) 0.4 0.3 0.1 28% 2.0 -                   2.0 1.9 0.1 5%

Employee benefits and on-costs 72.6 74.6 (2.0) (3%) 289.3 0.0 289.3 286.7 2.6 1%

OTHER OPERATING EXPENDITURE
Bad & Doubtful Debts 0.1 (0.0) 0.1 80% 0.5 -                   0.5 0.5 -                   -                   
Consultancies 0.6 0.5 0.1 17% 4.9 -                   4.9 5.1 (0.2) (4%)
Enforcement & Infringement Costs 2.7 2.7 -                   -                   9.9 -                   9.9 9.9 -                   -                   
Event Related Expenditure 2.5 1.7 0.8 32% 16.4 -                   16.4 16.0 0.4 2%
Expenditure Recovered (1.3) (1.3) -                   -                   (5.3) -                   (5.3) (5.6) 0.3 (6%)
Facility Management 3.2 2.9 0.3 9% 11.6 -                   11.6 11.5 0.1 1%
General Advertising 0.3 0.2 0.1 31% 1.4 (0.0) 1.4 1.5 (0.1) (7%)
Governance 2.1 2.2 (0.1) (5%) 3.7 -                   3.7 3.7 -                   -                   
Government Authority Charges 2.4 2.2 0.2 8% 9.5 -                   9.5 9.5 -                   -                   
Grants, Sponsorships and Donations 10.4 10.0 0.4 4% 28.7 0.5 29.2 28.0 1.2 4%
Infrastructure Maintenance 14.7 13.8 0.9 6% 56.0 -                   56.0 55.8 0.2 0%
Insurance 1.9 1.7 0.2 11% 7.5 -                   7.5 7.1 0.4 5%
IT Related Expenditure 4.2 4.3 (0.1) (2%) 16.7 -                   16.7 16.9 (0.2) (1%)
Legal Fees 0.7 0.6 0.1 14% 3.9 -                   3.9 3.7 0.2 5%
Operational Contingencies -                   -                   -                   -                   3.5 (0.5) 3.0 3.0 -                   -                   
Other Asset Maintenance 1.1 1.1 -                   -                   3.8 -                   3.8 4.0 (0.2) (5%)
Other Operating Expenditure 3.0 2.8 0.2 7% 12.5 -                   12.5 12.6 (0.1) (1%)
Postage & Couriers 0.4 0.5 (0.1) (26%) 1.5 -                   1.5 1.7 (0.2) (13%)
Printing & Stationery 0.5 0.3 0.2 37% 1.6 -                   1.6 1.6 -                   -                   
Project Management & Other Project Costs 0.0 0.0 -                   -                   1.4 -                   1.4 1.4 -                   -                   
Property Related Expenditure 11.2 12.2 (1.0) (9%) 42.8 -                   42.8 42.4 0.4 1%
Service Contracts 5.8 5.9 (0.1) (2%) 23.3 -                   23.3 23.8 (0.5) (2%)
Stores & Materials 1.3 1.5 (0.2) (16%) 5.3 -                   5.3 4.9 0.4 8%
Surveys & Studies 0.2 0.2 -                   -                   1.8 -                   1.8 1.8 -                   -                   

* minor rounding issues may be reflected due to use of $ Millions scale  



Quarterly Income Statement
City of Sydney  |  Q1 2024/25

$ Millions * Current
Budget

Actual
Variance

Fav/
(Unfav)

Variance %
Original 
Budget

Adjustment
Current
Budget

Annual
Forecast

Variance Fav/
(Unfav)

Variance %

Year-to-date Full Year

Telephone Charges 0.6 0.6 -                   -                   2.6 -                   2.6 2.5 0.1 4%
Utilities 3.5 3.5 -                   -                   13.4 -                   13.4 13.4 -                   -                   
Vehicle Maintenance 0.8 0.8 -                   -                   3.3 -                   3.3 3.3 -                   -                   
Waste Disposal Charges 6.1 5.9 0.2 3% 24.4 -                   24.4 24.5 (0.1) (0%)

Other operating expenditure (excluding VIK) 79.0 76.4 2.6 3% 306.5 (0.0) 306.5 304.4 2.1 1%
Value-in-kind (VIK) expenditure 0.0 0.0 -                   -                   1.5 -                   1.5 1.5 -                   -                   

Total other operating expenditure 79.0 76.5 2.5 3% 308.0 (0.0) 308.0 305.9 2.1 1%

OPERATING EXPENDITURE (excluding depreciation) 151.6 151.1 0.5 0% 597.3 (0.0) 597.3 592.6 4.7 1%

OPERATING RESULT
(before depreciation, interest, capital related costs and 
capital income) 

25.9 25.1 (0.8) (3%) 119.1 0.0 119.1 125.8 6.7 6%

Add additional income:
Interest Income 8.6 10.6 2.0 23% 34.3 -                   34.3 35.5 1.2 4%
Capital Grants 23.3 16.8 (6.5) (28%) 89.0 -                   89.0 89.0 -                   -                   
Capital Grants - Works In Kind 1.5 -                   (1.5) (100%) 6.0 -                   6.0 6.0 -                   -                   

Less additional expenses:
Depreciation 31.7 32.3 (0.6) (2%) 126.8 -                   126.8 126.8 -                   -                   
Capital Project Related Costs 1.0 0.1 0.9 90% 6.2 -                   6.2 6.3 (0.1) (2%)

NET OPERATING RESULT FOR THE YEAR ATTRIBUTABLE 
TO COUNCIL 

26.5 20.1 (6.4) (24%) 115.4 0.0 115.4 123.2 7.8 7%

CAPITAL EXPENDITURE
Capital Works 60.0 55.6 4.4 7% 236.5 10.6 247.1 237.7 9.4 4%
Capital Works (Technology and Digital Services) 3.6 3.5 0.1 3% 24.0 2.0 26.0 25.3 0.7 3%
Plant and Equipment 6.9 5.1 1.8 26% 18.6 8.3 26.9 31.0 (4.1) (15%)
Property Acquisitions and (Divestments) -                   (0.3) 0.3 -                   28.0 -                   28.0 27.7 0.3 1%

TOTAL CAPITAL EXPENDITURE 70.6 63.9 6.7 9% 307.1 20.9 327.9 321.7 6.2 2%

* minor rounding issues may be reflected due to use of $ Millions scale  



Year-to-date budget vs actual operating result by division and unit
City of Sydney  |  Q1 2024/25
$ Millions *

DIVISION

      Unit
Chief Executive Office -                  -                  -                  -                  4.6 4.0 0.6 13% (4.6) (4.0) 0.6 13%

Office of the Lord Mayor -                  -                  -                  -                  1.1 1.0 0.1 9% (1.1) (1.0) 0.1 9%
Secretariat -                  -                  -                  -                  0.5 0.5 -                  -                  (0.5) (0.5) -                  -                  
Councillor Support -                  -                  -                  -                  0.6 0.5 0.1 17% (0.6) (0.5) 0.1 17%
Chief Executive Office -                  -                  -                  -                  0.4 0.4 -                  -                  (0.4) (0.4) -                  -                  
Council Elections -                  -                  -                  -                  2.0 1.7 0.3 15% (2.0) (1.7) 0.3 15%

Legal & Governance -                  -                  -                  -                  3.9 3.9 -                  -                  (3.9) (3.9) -                  -                  
Risk Management & Governance -                  -                  -                  -                  2.0 2.0 -                  -                  (2.0) (2.0) -                  -                  
Legal Services -                  -                  -                  -                  1.7 1.6 0.1 6% (1.7) (1.6) 0.1 6%
Internal Audit -                  -                  -                  -                  0.2 0.2 -                  -                  (0.2) (0.2) -                  -                  

Chief Operations Office 21.6 21.7 0.1 0% 22.9 22.8 0.1 0% (1.3) (1.0) 0.3 23%
Chief Operations Office -                  -                  -                  -                  0.2 0.2 -                  -                  (0.2) (0.2) -                  -                  
City Property 21.3 21.6 0.3 1% 17.6 17.8 (0.2) (1%) 3.7 3.8 0.1 3%
Development & Strategy -                  -                  -                  -                  0.4 0.4 -                  -                  (0.4) (0.4) -                  -                  
Professional Services -                  -                  -                  -                  1.2 1.3 (0.1) (8%) (1.2) (1.3) (0.1) (8%)
City Design 0.3 0.2 (0.1) (33%) 1.8 1.4 0.4 22% (1.5) (1.3) 0.2 14%
City Projects -                  -                  -                  -                  0.3 0.4 (0.1) (32%) (0.3) (0.4) (0.1) (32%)
Green Square -                  -                  -                  -                  0.1 0.1 -                  -                  (0.1) (0.1) -                  -                  
City Access & Transport -                  0.0 -                  -                  1.1 0.9 0.2 18% (1.1) (0.9) 0.2 18%
Project Management Office -                  -                  -                  -                  0.1 0.1 -                  -                  (0.1) (0.1) -                  -                  

People Performance & Technology 0.8 0.9 0.1 12% 14.6 14.7 (0.1) (1%) (13.8) (13.8) -                  -                  
Customer Service 0.8 0.9 0.1 13% 2.1 2.0 0.1 5% (1.3) (1.1) 0.2 16%
People & Culture -                  -                  -                  -                  2.1 2.1 -                  -                  (2.1) (2.1) -                  -                  
Work Health & Safety -                  -                  -                  -                  0.6 0.6 -                  -                  (0.6) (0.6) -                  -                  
People Performance & Technology -                  -                  -                  -                  0.4 0.4 -                  -                  (0.4) (0.4) -                  -                  
Business & Service Improvement -                  -                  -                  -                  0.3 0.3 -                  -                  (0.3) (0.3) -                  -                  
Data & Information Management Services 0.0 0.0 -                  -                  2.4 2.3 0.1 4% (2.4) (2.3) 0.1 4%
Technology & Digital Services -                  -                  -                  -                  6.7 7.0 (0.3) (4%) (6.7) (7.0) (0.3) (4%)

City Life 5.6 5.7 0.1 2% 28.4 26.8 1.6 6% (22.8) (21.1) 1.7 7%
Creative City 0.1 0.1 -                  -                  7.4 6.8 0.6 8% (7.3) (6.7) 0.6 8%
Grants & Sponsorship -                  -                  -                  -                  10.0 9.7 0.3 3% (10.0) (9.7) 0.3 3%
Venue Management 3.1 3.2 0.1 3% 2.4 2.2 0.2 8% 0.7 0.9 0.2 30%
Social City 2.4 2.3 (0.1) (4%) 6.2 5.9 0.3 5% (3.7) (3.6) 0.1 3%
City Business & Safety -                  -                  -                  -                  1.3 1.0 0.3 24% (1.3) (1.0) 0.3 24%
City Life Management -                  -                  -                  -                  0.6 0.6 -                  -                  (0.6) (0.6) -                  -                  
Sustainability Programs 0.1 0.1 -                  -                  0.6 0.5 0.1 18% (0.5) (0.4) 0.1 21%

OPERATING RESULTINCOME EXPENDITURE

BUDGET ACTUAL
Variance

Fav / 
(Unfav)

% Variance BUDGET ACTUAL
Variance

Fav / 
(Unfav)

% Variance BUDGET ACTUAL
Variance

Fav / 
(Unfav)

% Variance

* minor rounding issues may be reflected due to use of $ Millions scale  



Year-to-date budget vs actual operating result by division and unit
City of Sydney  |  Q1 2024/25
$ Millions *

DIVISION

      Unit

OPERATING RESULTINCOME EXPENDITURE

BUDGET ACTUAL
Variance

Fav / 
(Unfav)

% Variance BUDGET ACTUAL
Variance

Fav / 
(Unfav)

% Variance BUDGET ACTUAL
Variance

Fav / 
(Unfav)

% Variance

Strategic Development & Engagement 0.7 1.0 0.3 46% 5.1 4.7 0.4 8% (4.4) (3.7) 0.7 16%
City Communications -                  -                  -                  -                  2.3 2.2 0.1 4% (2.3) (2.2) 0.1 4%
Strategy & Urban Analytics -                  -                  -                  -                  1.0 0.8 0.2 20% (1.0) (0.8) 0.2 20%
Resilient Sydney 0.7 1.0 0.3 46% 0.5 0.5 -                  -                  0.2 0.6 0.4 229%
City Engagement -                  -                  -                  -                  0.6 0.5 0.1 18% (0.6) (0.5) 0.1 18%
Sustainability & Resilience -                  -                  -                  -                  0.3 0.3 -                  -                  (0.3) (0.3) -                  -                  
First Nations Leadership -                  0.0 -                  -                  0.3 0.3 -                  -                  (0.3) (0.2) 0.1 32%
Strategic Development & Engagement -                  -                  -                  -                  0.1 0.1 -                  -                  (0.1) (0.1) -                  -                  

Corporate Costs 106.6 104.0 (2.6) (2%) (1.0) 2.1 (3.1) 299% 107.6 101.9 (5.7) (5%)

Finance and Procurement 0.2 0.2 -                  -                  3.7 3.7 -                  -                  (3.5) (3.5) -                  -                  
Finance and Procurement Management -                  0.0 -                  -                  0.3 0.4 (0.1) (29%) (0.3) (0.4) (0.1) (29%)
Business Planning & Performance -                  -                  -                  -                  0.4 0.4 -                  -                  (0.4) (0.4) -                  -                  
Financial Planning & Reporting -                  -                  -                  -                  0.9 0.8 0.1 11% (0.9) (0.8) 0.1 11%
Rates 0.2 0.2 -                  -                  1.1 1.0 0.1 9% (0.9) (0.8) 0.1 11%
Procurement -                  -                  -                  -                  0.9 1.1 (0.2) (21%) (0.9) (1.1) (0.2) (21%)

City Services 36.6 36.7 0.1 0% 58.6 57.7 0.9 2% (22.0) (21.0) 1.0 5%
Security & Emergency Management -                  -                  -                  -                  1.8 1.7 0.1 6% (1.8) (1.7) 0.1 6%
City Rangers 11.4 11.3 (0.1) (1%) 7.6 7.7 (0.1) (1%) 3.8 3.6 (0.2) (5%)
Parking Fleet and Depot Services 14.0 13.8 (0.2) (1%) 4.8 4.5 0.3 6% 9.2 9.3 0.1 1%
City Greening & Leisure 0.5 0.5 -                  -                  12.7 12.7 -                  -                  (12.2) (12.2) -                  -                  
City Services Management -                  -                  -                  -                  0.2 0.2 -                  -                  (0.2) (0.2) -                  -                  
City Infrastructure & Traffic Operations (CITO) 10.6 11.0 0.4 4% 12.6 11.6 1.0 8% (2.0) (0.6) 1.4 69%
City Cleansing & Resource Recovery 0.1 0.1 -                  -                  18.9 19.2 (0.3) (2%) (18.7) (19.1) (0.4) (2%)

City Planning Development & Transport 5.4 5.9 0.5 9% 10.9 10.7 0.2 2% (5.5) (4.8) 0.7 13%
Health & Building 0.7 0.7 -                  -                  4.1 3.8 0.3 7% (3.3) (3.1) 0.2 6%
Construction & Building Certification Services 3.1 3.3 0.2 7% 0.9 0.8 0.1 11% 2.2 2.5 0.3 14%
Planning Assessments 1.5 1.9 0.4 27% 4.5 4.6 (0.1) (2%) (3.0) (2.7) 0.3 10%
Strategic Planning & Urban Design 0.1 0.0 (0.1) (73%) 1.4 1.5 (0.1) (7%) (1.3) (1.4) (0.1) (8%)

Council 177.5 176.2 (1.3) (1%) 151.6 151.1 0.5 0% 25.9 25.1 (0.8) (3%)

* minor rounding issues may be reflected due to use of $ Millions scale  



Full-year budget vs forecast operating result by division and unit
City of Sydney  |  Q1 2024/25
$ Millions *
DIVISION

      Unit
Chief Executive Office -                  -                  -                  -                  12.3 12.2 0.1 1% (12.3) (12.2) 0.1 1%

Office of the Lord Mayor -                  -                  -                  -                  4.3 4.2 0.1 2% (4.3) (4.2) 0.1 2%
Secretariat -                  -                  -                  -                  2.0 2.0 -                  -                  (2.0) (2.0) -                  -                  
Councillor Support -                  -                  -                  -                  2.4 2.3 0.1 4% (2.4) (2.3) 0.1 4%
Chief Executive Office -                  -                  -                  -                  1.7 1.7 -                  -                  (1.7) (1.7) -                  -                  
Council Elections -                  -                  -                  -                  2.0 2.0 -                  -                  (2.0) (2.0) -                  -                  

Legal & Governance -                  -                  -                  -                  16.5 16.0 0.5 3% (16.5) (16.0) 0.5 3%
Risk Management & Governance -                  -                  -                  -                  8.0 7.8 0.2 2% (8.0) (7.8) 0.2 2%
Legal Services -                  -                  -                  -                  7.6 7.4 0.2 3% (7.6) (7.4) 0.2 3%
Internal Audit -                  -                  -                  -                  0.9 0.9 -                  -                  (0.9) (0.9) -                  -                  

Chief Operations Office 90.8 89.8 (1.0) (1%) 89.7 88.4 1.3 1% 1.1 1.4 0.3 27%
Chief Operations Office -                  -                  -                  -                  1.0 1.0 -                  -                  (1.0) (1.0) -                  -                  
City Property 90.2 89.1 (1.1) (1%) 68.6 67.7 0.9 1% 21.6 21.4 (0.2) (1%)
Development & Strategy -                  -                  -                  -                  2.5 2.4 0.1 4% (2.5) (2.4) 0.1 4%
Professional Services -                  -                  -                  -                  4.6 4.2 0.4 9% (4.6) (4.2) 0.4 9%
City Design 0.6 0.6 -                  -                  6.6 6.5 0.1 2% (6.0) (5.9) 0.1 2%
City Projects -                  -                  -                  -                  1.1 1.2 (0.1) (9%) (1.1) (1.2) (0.1) (9%)
Green Square -                  -                  -                  -                  0.7 0.7 -                  -                  (0.7) (0.7) -                  -                  
City Access & Transport 0.1 0.1 -                  -                  4.3 4.2 0.1 2% (4.3) (4.2) 0.1 2%
Project Management Office -                  -                  -                  -                  0.4 0.4 -                  -                  (0.4) (0.4) -                  -                  

People Performance & Technology 3.2 3.3 0.1 3% 58.8 57.5 1.3 2% (55.6) (54.2) 1.4 3%
Customer Service 3.2 3.3 0.1 3% 8.2 7.9 0.3 4% (5.0) (4.6) 0.4 8%
People & Culture -                  -                  -                  -                  9.3 9.4 (0.1) (1%) (9.3) (9.4) (0.1) (1%)
Work Health & Safety -                  -                  -                  -                  2.5 2.5 -                  -                  (2.5) (2.5) -                  -                  
People Performance & Technology -                  -                  -                  -                  1.5 1.5 -                  -                  (1.5) (1.5) -                  -                  
Business & Service Improvement -                  -                  -                  -                  1.4 1.4 -                  -                  (1.4) (1.4) -                  -                  
Data & Information Management Services 0.0 0.0 -                  -                  9.4 9.3 0.1 1% (9.4) (9.3) 0.1 1%
Technology & Digital Services -                  -                  -                  -                  26.5 25.6 0.9 3% (26.5) (25.6) 0.9 3%

City Life 24.6 24.6 -                  -                  112.7 110.0 2.7 2% (88.2) (85.4) 2.8 3%
Creative City 1.1 1.1 -                  -                  38.0 37.0 1.0 3% (36.9) (35.9) 1.0 3%
Grants & Sponsorship 0.1 0.1 -                  -                  28.8 27.7 1.1 4% (28.7) (27.5) 1.2 4%
Venue Management 14.5 14.5 -                  -                  11.4 11.4 -                  -                  3.1 3.1 -                  -                  
Social City 8.5 8.5 -                  -                  23.9 23.5 0.4 2% (15.4) (15.1) 0.3 2%
City Business & Safety 0.1 0.1 -                  -                  5.6 5.3 0.3 5% (5.5) (5.3) 0.2 4%
City Life Management -                  -                  -                  -                  2.4 2.4 -                  -                  (2.4) (2.4) -                  -                  
Sustainability Programs 0.3 0.3 -                  -                  2.6 2.6 -                  -                  (2.3) (2.3) -                  -                  

INCOME EXPENDITURE OPERATING RESULT

BUDGET FORECAST
Variance

Fav / 
(Unfav)

% Variance BUDGET FORECAST
Variance

Fav / 
(Unfav)

% Variance BUDGET FORECAST
Variance

Fav / 
(Unfav)

% Variance

* minor rounding issues may be reflected due to use of $ Millions scale  



Full-year budget vs forecast operating result by division and unit
City of Sydney  |  Q1 2024/25
$ Millions *
DIVISION

      Unit

INCOME EXPENDITURE OPERATING RESULT

BUDGET FORECAST
Variance

Fav / 
(Unfav)

% Variance BUDGET FORECAST
Variance

Fav / 
(Unfav)

% Variance BUDGET FORECAST
Variance

Fav / 
(Unfav)

% Variance

Strategic Development & Engagement 1.1 1.1 -                  -                  21.5 21.4 0.1 0% (20.4) (20.3) 0.1 0%
City Communications -                  -                  -                  -                  9.6 9.5 0.1 1% (9.6) (9.5) 0.1 1%
Strategy & Urban Analytics -                  -                  -                  -                  3.8 3.9 (0.1) (3%) (3.8) (3.9) (0.1) (3%)
Resilient Sydney 1.1 1.1 -                  -                  2.0 2.0 -                  -                  (0.9) (0.9) -                  -                  
City Engagement -                  -                  -                  -                  2.3 2.3 -                  -                  (2.3) (2.3) -                  -                  
Sustainability & Resilience -                  -                  -                  -                  1.9 1.9 -                  -                  (1.9) (1.9) -                  -                  
First Nations Leadership -                  0.0 -                  -                  1.4 1.4 -                  -                  (1.4) (1.4) -                  -                  
Strategic Development & Engagement -                  -                  -                  -                  0.5 0.4 0.1 21% (0.5) (0.4) 0.1 21%

Corporate Costs 426.4 429.0 2.6 1% (0.9) 1.7 (2.6) 303% 427.2 427.3 0.1 0%

Finance and Procurement 0.6 0.7 0.1 16% 13.7 13.6 0.1 1% (13.0) (12.9) 0.1 1%
Finance and Procurement Management -                  0.0 -                  -                  1.4 1.4 -                  -                  (1.4) (1.4) -                  -                  
Business Planning & Performance -                  -                  -                  -                  1.6 1.5 0.1 6% (1.6) (1.5) 0.1 6%
Financial Planning & Reporting -                  -                  -                  -                  3.6 3.4 0.2 6% (3.6) (3.4) 0.2 6%
Rates 0.6 0.7 0.1 16% 2.9 2.8 0.1 4% (2.2) (2.2) -                  -                  
Procurement -                  -                  -                  -                  4.3 4.4 (0.1) (2%) (4.3) (4.4) (0.1) (2%)

City Services 148.1 147.9 (0.2) (0%) 229.0 228.6 0.4 0% (80.9) (80.7) 0.2 0%
Security & Emergency Management -                  -                  -                  -                  6.8 6.6 0.2 3% (6.8) (6.6) 0.2 3%
City Rangers 40.4 40.4 -                  -                  29.6 29.3 0.3 1% 10.9 11.1 0.2 2%
Parking Fleet and Depot Services 59.3 59.0 (0.3) (1%) 19.0 18.7 0.3 2% 40.3 40.3 -                  -                  
City Greening & Leisure 2.0 1.9 (0.1) (5%) 49.0 48.5 0.5 1% (47.0) (46.6) 0.4 1%
City Services Management -                  -                  -                  -                  0.9 0.9 -                  -                  (0.9) (0.9) -                  -                  
City Infrastructure & Traffic Operations (CITO) 45.8 45.9 0.1 0% 48.2 46.7 1.5 3% (2.4) (0.8) 1.6 66%
City Cleansing & Resource Recovery 0.6 0.7 0.1 17% 75.5 77.8 (2.3) (3%) (74.9) (77.2) (2.3) (3%)

City Planning Development & Transport 21.7 22.2 0.5 2% 44.0 43.3 0.7 2% (22.3) (21.2) 1.1 5%
Health & Building 2.9 3.0 0.1 3% 16.1 15.6 0.5 3% (13.2) (12.7) 0.5 4%
Construction & Building Certification Services 12.3 12.4 0.1 1% 3.6 3.4 0.2 6% 8.7 9.0 0.3 3%
Planning Assessments 5.9 6.3 0.4 7% 17.9 18.1 (0.2) (1%) (12.0) (11.8) 0.2 2%
Strategic Planning & Urban Design 0.5 0.5 -                  -                  6.4 6.3 0.1 2% (5.8) (5.7) 0.1 2%

Council 716.4 718.5 2.1 0% 597.3 592.6 4.7 1% 119.1 125.8 6.7 6%

* minor rounding issues may be reflected due to use of $ Millions scale  



Full-year income and expenditure forecast as at Q1 by principal activity
City of Sydney | Q1 2024/25

 Budget  Forecast 
Variance 

Fav / 
(Unfav)

 Budget  Forecast 
Variance 

Fav / 
(Unfav)

 Budget  Forecast 
Variance 

Fav / 
(Unfav)

Responsible governance and stewardship 514.8 516.5 1.7 180.1 179.7 0.4 334.7 336.9 2.2

A leading environmental performer 2.9 3.0 0.1 104.8 106.3 (1.5) (101.9) (103.3) (1.4) 

Public places for all 48.1 48.1 -            87.3 86.3 1.0 (39.2) (38.1) 1.1

Design excellence and sustainable development 21.7 22.2 0.5 50.3 49.5 0.8 (28.6) (27.3) 1.3

A city for walking, cycling and public transport 61.5 61.2 (0.3) 16.1 15.6 0.5 45.4 45.6 0.2

An equitable and inclusive city 6.9 6.9 -            46.6 45.0 1.6 (39.7) (38.1) 1.6

Resilient and diverse communities 57.5 57.5 -            59.2 58.6 0.6 (1.7) (1.1) 0.6

A thriving cultural and creative life 2.8 2.8 -            14.9 14.7 0.2 (12.1) (11.9) 0.2

A transformed and innovative economy 0.2 0.2 -            32.6 31.6 1.0 (32.4) (31.5) 0.9

Housing for all -            -            -            5.4 5.4 -            (5.4) (5.4) -            

Council 716.4 718.5 2.1 597.3 592.6 4.7 119.1 125.8 6.7

$ Millions*
Operating expenditure Operating resultOperating income

* minor rounding issues may be reflected due to use of $ Millions scale



Capital Budget Review Statement
City of Sydney | Q1 2024/25

$ Millions* Current
Budget

Actual
Variance Fav / 

(Unfav)
Original
Budget

Adj.
Current
Budget

Proposed
Adj.

Proposed
Budget

Forecast

Public Domain 13.0 13.5 (0.5)  34.3 12.7 47.0 47.0 45.6
Properties ‐ Community, Cultural and Recreational 3.2 3.1 0.1 15.9 0.7 16.6 0.9 17.5 17.3
Open Space & Parks 1.9 1.6 0.3 12.4 (0.7)  11.7 0.3 12.0 12.3
Public Art 0.3 0.1 0.2 2.7 0.6 3.3 3.3 2.2
Green Infrastructure 0.8 0.2 0.6 4.3 1.1 5.5 5.5 5.3
Bicycle Related Works 9.3 7.8 1.5 24.9 (1.9)  23.0 0.1 23.1 24.7
Properties ‐ Investment and Operational 0.0 0.0 ‐                 1.6 (1.2)  0.4 0.4 0.1
Stormwater Drainage 0.0 0.0 ‐                 1.1 ‐                 1.1 1.1 1.1

Capital Programs Asset Enhancement 28.6 26.4 2.2 97.2 11.3 108.5 1.3 109.8 108.5
‐                

Public Art 0.5 0.3 0.2 2.2 0.0 2.2 2.2 2.1
Open Space & Parks 4.7 4.2 0.5 22.9 7.8 30.7 30.7 31.1
Public Domain 3.5 3.2 0.3 23.0 1.2 24.2 24.2 24.6
Properties Assets 10.5 10.0 0.5 48.0 1.0 49.0 1.2 50.2 48.6
Infrastructure ‐ Roads Bridges Footways 10.4 10.0 0.4 16.1 1.7 17.8 17.8 16.0
Stormwater Drainage 1.9 1.4 0.5 6.7 ‐                 6.7 6.7 6.7

Capital Programs Asset Renewal 31.5 29.1 2.4 118.9 11.7 130.6 1.2 131.8 129.1
‐

Contingency ‐                 ‐                 ‐                 8.0 ‐                 8.0 (2.1)  5.9 ‐                
Project expenditure not creating asset value (1.0)  (0.1)  (0.9)  (6.2)  ‐                 (6.2)  (6.2)  (6.3) 

 Net Capital Expenditure  59.0 55.4 3.6 217.8 22.9 240.9 0.4  241.3  231.3 

 Capital Works (Technology and Digital Services)  3.6 3.5 0.1 21.5 4.6 26.0                    ‐    26.0  25.3 

 Plant and Equipment  6.9 5.1  1.8 18.6 8.3  26.9 4.7  31.6  31.0 

 Property Acquisition / (Divestment)  ‐                 (0.3)  0.3 28.0                    ‐    28.0                    ‐    28.0  27.7 

Subtotal 69.6 63.7 5.9 285.8 35.8 321.7 5.1 326.9 315.3

Year‐to‐date Full‐year

* minor rounding issues may be reflected due to use of  $ Millions  scale



Capital Budget Review Statement
City of Sydney | Q1 2024/25

$ Millions* Current
Budget

Actual
Variance Fav / 

(Unfav)
Original
Budget

Adj.
Current
Budget

Proposed
Adj.

Proposed
Budget

Forecast

Year‐to‐date Full‐year

Capital Funding

Stormwater Management Reserve 0.5 0.5 ‐                 2.1 ‐                 2.1 2.1 2.1
Developer Contributions (General) 15.6 11.6 4.0 29.3 2.7 32.0 32.0 31.2
Green Infrastructure Reserve 0.6 0.1 0.5 4.0 (1.4)  2.5 2.5 2.5
Green Square Reserve ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 ‐                 86.3
Heritage Conservation Fund Reserve ‐                 ‐                 ‐                 7.9 ‐                 7.9 7.9 5.0
Renewable Energy 0.6 0.5 0.1 3.0 (0.5)  2.5 2.5 2.5

Specific Reserve Funding 17.3 12.7 4.6 46.2 0.8 47.0 ‐                 47.0 129.6

General Funding 52.3 51.0 1.3 239.6 35.0 274.8 5.1 279.9 185.7

Total Funding 69.6 63.7 5.9 285.8 35.8 321.7 5.1 326.9 315.3

* minor rounding issues may be reflected due to use of  $ Millions  scale



Cash and Investments Budget Review Statement
City of Sydney | Q1 2024/25

Opening Balance
$ Millions* Actual

Transfer
to

Transfer
from

Actual
Transfer

to
Transfer

from
Forecast

Externally Restricted

Developer Contributions (General) 46.7 11.5 (11.6)  46.6 66.0 (65.2)  47.4
Specific Purpose Unexpended Grants 1.3 2.5 (2.7)  1.0 9.7 (10.9)  0.1
Domestic Waste Reserve 41.2 17.1 (16.7)  41.6 68.3 (66.2)  43.4
Stormwater Management Reserve ‐                      0.5 (0.5)  ‐                      2.1 (2.1)  ‐                       

Total Externally Restricted Cash and Investments 89.1 31.6 (31.5)  89.2 146.2 (144.4)  90.9

Internally Restricted

Supported Accommodation, Affordable and Diverse Housing Fund 9.2 5.0 ‐                      14.2 5.0 (3.0)  11.2
Employee Leave Entitlement Reserve 7.2 0.7 (0.5)  7.4 2.8 (2.3)  7.8
Green Infrastructure Reserve 7.4 ‐                      (0.1)  7.2 ‐                      (2.5)  4.9
Green Square Reserve 86.3 ‐                      ‐                      86.3 ‐                      ‐                      86.3
Heritage Conservation Fund Reserve 75.1 ‐                      ‐                      75.1 5.0 (7.9)  72.2
Public Liability Insurance Reserve 0.6 ‐                      ‐                      0.6 ‐                      ‐                      0.6
Renewable Energy 1.3 ‐                      (0.5)  0.8 ‐                      (1.3)  ‐                       
Performance Cash Bonds 28.0 1.2 (3.7)  25.6 4.9 (11.2)  21.7
Workers Compensation Reserve 23.4 0.5 ‐                      23.9 2.3 ‐                      25.7

Total Internally Restricted Cash and Investments 238.4 7.4 (4.8)  241.0 20.0 (28.2)  230.3

Total Restricted Cash and Investments 327.6 39.0 (36.3)  330.2 166.2 (172.6)  321.2

Unrestricted Cash and Investments 438.8  509.4  373.4 

Total ‐ Cash and Investments 766.3  839.6  694.6 

Year‐to‐date Full‐year 

* minor rounding issues may be reflected due to use of  $ Millions  scale



$'000 CEO General 
Capital 
Works

Total

Adopted budget - contingency 2,000 1,500 8,000 11,500

Less Approved Contingency Allocations:
Approval Date

Aug Grant - City of Sydney Basketball Association Limited (250) (250) 

Sep Grant - Committee for Sydney - Creative Land Trust feasibility study (250) (250) 

-                 

-                 

-                 

-                 

-                 

-                 

-                 

Allocated: -                 (500) -                 (500) 

Funds Available:

Operational 2,000 1,000

Capital 8,000

Unallocated contingency 2,000 1,000 8,000 11,000

Contingency Report
City of Sydney | Q1 2024/25



City of Sydney 

Report by Responsible Accounting Officer 

The following statement is made in accordance with Clause 203(2) of the Local 
Government (General) Regulations 2005: 

It is my opinion that the Quarterly Budget Review Statement for City of Sydney for the 
period to 30 September 2024 indicates that Council’s financial position is satisfactory.  

The City's restricted funds have been invested in accordance with Council's investment 
policies and reconciled to the monthly investment report, together with the funds 
invested and cash at bank. 

The date of the last bank reconciliation for the quarter ending 30 September 2024 was 
Tuesday 1 October 2024. 

Signed: Scott McGill, Acting Chief Financial Officer 
Responsible Accounting Officer 

Date:  06/11/2024



Attachment B 

Capital Expenditure Financial Results 



Capital Works Expenditure Summary
City of Sydney | Q1 2024/25

$ Millions* Prior Year 
Actual

Sep YTD 
Budget

Sep YTD 
Actual

Variance 
Fav / 

(Unfav)

Life-to-
date 

actual
(Prior 

Years + 
YTD)

2024/25
Current 
Budget

2024/25
Current 
Forecast

Variance 
Fav / 

(Unfav)

4 Years 
Budget 
Total

2028/29 - 
2033/34
Budget 
Years 
Total

Budget Forecast Variance 
Fav / 

(Unfav)

Public Domain 32.5 13.0 13.5 (0.5) 46.0 47.0 45.6 1.4 168.6 214.9 416.0 415.2 0.8

Properties - Community, Cultural and Recreational 9.6 3.2 3.1 0.1 12.7 16.6 17.3 (0.7) 71.6 51.3 132.5 133.2 (0.7) 

Open Space & Parks 18.3 1.9 1.6 0.3 19.9 11.7 12.3 (0.6) 73.2 102.0 193.6 193.8 (0.2) 

Public Art 1.1 0.3 0.1 0.2 1.2 3.3 2.2 1.1 9.9 10.9 21.8 22.1 (0.3) 

Green Infrastructure 3.2 0.8 0.2 0.6 3.5 5.5 5.3 0.2 16.0 18.1 37.3 37.2 0.1

Bicycle Related Works 5.6 9.3 7.8 1.5 13.3 23.0 24.7 (1.7) 50.4 38.0 94.0 95.8 (1.8) 

Properties - Investment and Operational 0.1 0.0 0.0 -          0.1 0.4 0.1 0.3 5.5 55.6 61.2 61.1 0.1

Stormwater Drainage 0.0 0.0 0.0 -          0.1 1.1 1.1 -          20.6 40.2 60.9 60.9 -          

Capital Programs Asset Enhancement 70.4 28.6 26.4 2.2 96.8 108.5 108.5              -   415.8 531.0 1,017.2 1,019.3 (2.1) 

Public Art 0.5 0.3 0.2 0.3 2.2 2.1 0.1 5.0 4.7 9.7 9.7 -          

Open Space & Parks 4.7 4.2 0.5 4.2 30.7 31.1 (0.4) 140.5 201.3 341.8 341.1 0.7

Public Domain 3.5 3.2 0.3 3.2 24.2 24.6 (0.4) 86.9 79.2 166.1 166.5 (0.4) 

Properties Assets 10.5 10.0 0.5 10.0 49.0 48.6 0.4 252.8 237.4 490.2 490.2 -          

Infrastructure - Roads Bridges Footways 10.4 10.0 0.4 10.0 17.8 16.0 1.8 70.8 129.6 200.4 198.6 1.8

Stormwater Drainage 1.9 1.4 0.5 1.4 6.7 6.7 -          27.6 44.2 71.8 71.8 -          

Capital Programs Asset Renewal 31.5 29.1 2.4 29.1 130.6 129.1 1.5 583.6 696.4 1,280.0 1,277.8 2.2 

Contingency -          -          -          -          8.0 -          8.0 8.0 -          8.0 -          8.0

TOTAL CAPITAL WORKS 70.4 60.0 55.6 4.4 125.9 247.1 237.7 9.4 1,007.5 1,227.4 2,305.3 2,297.1 8.2 

Year-to-date Full-year Total Project 

* minor rounding issues may be reflected due to use of  $ Millions scale



Capital Works  -  Individual Projects as per 2024/25 plan > $5M
City of Sydney | Q1 2024/25

Project Name Project Group
Total Project 

Budget
Q1 September 2024 Status Comments

 City Centre - Barrack St masterplan  Public Domain  - Asset Enhancement 5.0 Future Year Project

 City Centre Sydney Square Upgrade  Public Domain  - Asset Enhancement 35.0
Concept design and consultation with adjoining property owners on-going. Targeting scope report to Council 
mid 2025.

 Dixon Street Public Domain Improvements  Public Domain  - Asset Enhancement 8.5
Chinatown Gates restoration commenced. Design development and documentation for public domain 
improvements on-going. Targeting works to commence on site early-mid 2025.

 Hinchcliffe St (North), Woolpack St & Barker St (South)  Public Domain  - Asset Enhancement 6.8 Future Year Project

 Zetland Ave (West) - Paul St to Portman St  Public Domain  - Asset Enhancement 9.6 Westbound completed and operational. Construction of eastbound lanes and footpath is well underway. 

 Green Square to Ashmore Connection  Public Domain  - Asset Enhancement 34.9
Construction progressing well. Eastern section (Botany Rd to O'Riordan St) was opened to the public mid 
2024. Construction of western section (O'Riordan St to Bowden St) on-going.

 Crown Street Public Domain  Public Domain  - Asset Enhancement 33.1

Paving of the footway between Albion and Foveaux Street, Foveaux and Collins Street (west), Devonshire and 
Davies Street (west) is complete, and between Albion and Campbell Street is nearing completion. The 
transition of private property power connections from aerial cables to underground has also commenced, 
starting at the intersections of Goulburn Street (west) and Little Oxford Street (east). 

 Regent Street Redfern  Public Domain  - Asset Enhancement 18.0 Future Year Project

 Danks Street South - Public Domain Works  Public Domain  - Asset Enhancement 5.0
Undergrounding of overhead cables commenced, beginning at the intersection of Crown and Goulburn Street. 
All private property connections are expected to be completed by the end of the 2024, allowing timber posts 
to be removed in 2025.

 Northern Enterprise Precinct Public Domain Works  Public Domain  - Asset Enhancement 5.0 Future Year Project

 Loftus St, Reiby Pl & Customs House Ln Upgrade  Public Domain  - Asset Enhancement 8.6 Detailed design has been completed and construction now started in Customs House Lane

 George Street North Pedestrianisation (Hunter to Alfred 
Sts) 

 Public Domain  - Asset Enhancement 44.0
Construction completed on George St East between Essex St and Curtin Pl. Construction in progress on George 
St West between Essex St and Grosvenor and between Jamison St and Margaret St. 

 Erskineville Road Public Domain upgrade  Public Domain  - Asset Enhancement 17.2 Future Year Project

 Harbour Street Footpath Public Domain Upg (Hay to 
Goulburn) 

 Public Domain  - Asset Enhancement 6.0 Future Year Project

 Broadway pedestrian & cycling upg. (George St to Derwent 
St) 

 Public Domain  - Asset Enhancement 50.0 Future Year Project

 Link Road and Epsom Road Intersection  Public Domain  - Asset Enhancement 12.5 Authority approvals and construction documentation underway. Construction to commence in early 2025. 

 Campbell Street Public Domain Upg (George to Pitt Street)  Public Domain  - Asset Enhancement 8.0 Future Year Project

$ Millions*

* minor rounding issues may be reflected due to use of $ Millions  scale



Capital Works  -  Individual Projects as per 2024/25 plan > $5M
City of Sydney | Q1 2024/25

Project Name Project Group
Total Project 

Budget
Q1 September 2024 Status Comments

$ Millions*

 Victoria St Public Domain Upg (Kings Cross Rd to Oxford St)  Public Domain  - Asset Enhancement 15.0

Upgrade of Victoria Street, between Craigend Street to Burton Street as a Village Main Street, including 
undergrounding of power lines, Smartpoles, concrete unit paving, kerb extensions and continuous footpath 
treatments to support outdoor dining, improve pedestrian crossing amenity at side streets, greening and tree 
planting.  Concept design to start in Q4 2024/25 with community consultation expected to commence in Q1 
2025/26.

 Stanley St Public Domain Upgrade (Crown to Riley)  Public Domain  - Asset Enhancement 5.0 Future Year Project

 Green Square Public School and Community Spaces 
 Properties - Community, Cultural and Recreational  - Asset 
Enhancement 

24.7 Building structure is complete with fit out now underway. Completion is expected in mid-2025. 

 New Childcare - Fig & Wattle Street Ultimo 
 Properties - Community, Cultural and Recreational  - Asset 
Enhancement 

8.0 Future Year Project

 Sports Facilities - Fig and Wattle Depot Site 
 Properties - Community, Cultural and Recreational  - Asset 
Enhancement 

7.0 Future Year Project

 Huntley Street Recreation Centre - Development 
 Properties - Community, Cultural and Recreational  - Asset 
Enhancement 

33.6 Contracts executed and construction works to commence on site late 2024. 

 Pyrmont Community Centre Upgrade 
 Properties - Community, Cultural and Recreational  - Asset 
Enhancement 

11.3
Construction works on site are progressing well. Additional budget required to complete public domain works 
and address latent conditions that have arisen in the final stage of works to the main hall and landscaping to 
the courtyard. Works are forecast for completion late 2024. 

 Future Chippendale Community Facility 
 Properties - Community, Cultural and Recreational  - Asset 
Enhancement 

5.0 Future Year Project

 Ultimo Community Centre - Upgrade (Convert Library & 
OOSH) 

 Properties - Community, Cultural and Recreational  - Asset 
Enhancement 

12.0 Future Year Project

 Waterloo Town Centre Community Facilities 
 Properties - Community, Cultural and Recreational  - Asset 
Enhancement 

10.0 Future Year Project

 City Centre Playground Works  Open Space & Parks  - Asset Enhancement 7.8 Future Year Project

 City North - Macquarie Place Park - CMP Works 
implementation 

 Open Space & Parks  - Asset Enhancement 5.0 Future Year Project

 Mandible Street Sports Precinct  Open Space & Parks  - Asset Enhancement 50.0
Planning of the new Mandible Street Sports Precinct has commenced. Targeting scope report to Council mid-
end 2025.

 Sydney Park - Fmr Nursery Re-use  Open Space & Parks  - Asset Enhancement 12.0 Future Year Project

 Gunyama Park Stage 2 & George Julius Avenue North  Open Space & Parks  - Asset Enhancement 29.6 Contracts executed and construction works to commence on site in late 2024. 

 Moore Park - Golf Course Conversion to Open Space  Open Space & Parks  - Asset Enhancement 10.0 Future Year Project

 Oxford street west and Liverpool Street Cycleway  Bicycle Related Works - Asset Enhancement 14.9
Construction works between Elizabeth and Riley Street progressing well and forecast for completion in late 
2024. Commencement of works between Riley Street and Taylor Square subject to adjacent developer 
interface works. 

 Erskineville Alexandria Precinct Cycleway Links  Bicycle Related Works - Asset Enhancement 8.8
Construction works are largely completed. Planning for final works at northern end of Park Street completed 
and traffic committee approvals are being sought. Works planned to commence on site late 2024 / early 2025 
(subject to Traffic Committee approvals). 

* minor rounding issues may be reflected due to use of $ Millions  scale



Capital Works  -  Individual Projects as per 2024/25 plan > $5M
City of Sydney | Q1 2024/25

Project Name Project Group
Total Project 

Budget
Q1 September 2024 Status Comments

$ Millions*

 Castlereagh Street Cycleway - North  Bicycle Related Works - Asset Enhancement 20.2
Construction is well underway with works staged to co-ordinate with adjacent private / Metro development 
works. Completion forecast for late 2024.  

 Primrose Avenue Quietway  Bicycle Related Works - Asset Enhancement 7.2 Construction documentation and approvals in progress. Works planned to commence on site mid-end 2025.

 Elizabeth St (Central Station-Campbell St) Cycleway  Bicycle Related Works - Asset Enhancement 7.5 Seeking TfNSW approval in principle for the strategic design.  

 City South Bike Network Link – Ultimo Rd and Campbell St  Bicycle Related Works - Asset Enhancement 8.6 Construction documentation and approvals in progress. Works planned to commence on site mid-end 2025.

 Maddox Street Cycleway Link, Alexandria  Bicycle Related Works - Asset Enhancement 6.1 Future Year Project

 Cycleway - William Street Link (College to Crown)  Bicycle Related Works - Asset Enhancement 13.0 Future Year Project

 Bay St West - Former Depot Site Redevelopment  Properties - Investment and Operational 40.0 Future Year Project

 Belmore Park  Open Space & Parks  - Asset Renewal 18.9
Masterplan for Belmore Park commencing late 2024 following the Haymarket Public Domain Plan and review 
of the Safer Cities: Her Way Grant program.

 Open Space Renewal - Hyde Park Lighting  Open Space & Parks  - Asset Renewal 27.4 Contracts executed and construction works to commence on site early 2025.

 Parks General - Harry Noble Reserve  Open Space & Parks  - Asset Renewal 5.4
Tender and contract documentation nearing completion. Sydney Water approvals pending. Works planned to 
commence on site early-mid 2025. 

 Alexandria Park  Open Space & Parks  - Asset Renewal 12.2 Meet with stakeholders for determination of final scope and finalise peer review of site conditions.

 Redfern Community Centre - Open Space  Open Space & Parks  - Asset Renewal 7.9
Draft project delivery plan completed. Finalising engagement documents for head consultancy to be released 
to market early October.

 Ward Park  Open Space & Parks  - Asset Renewal 5.3 Early consultation completed and landscape architect engaged. Concept design underway. 

 Green Park  Open Space & Parks  - Asset Renewal 5.0 Early consultation completed and landscape architect engaged. Concept design underway. 

 Waterloo Oval and Park - Major Renewal Works  Open Space & Parks  - Asset Renewal 13.4
Planning for renewal of Waterloo Park to commence in late 2024. Targeting scope report to Council mid-end 
2025.

 Mount Carmel Park - Major Renewal Works  Open Space & Parks  - Asset Renewal 7.6 Future Year Project

 Erskineville Park Oval surround and sandstone walls- 
Renewal 

 Open Space & Parks  - Asset Renewal 5.5 Future Year Project

 Cathedral Square - Civic Space Renewal  Public Domain  - Asset Renewal 6.0 Future Year Project

 Customs House – Façade Upgrade stage 2  Properties Assets  - Asset Renewal 9.6 Future Year Project

* minor rounding issues may be reflected due to use of $ Millions  scale



Capital Works  -  Individual Projects as per 2024/25 plan > $5M
City of Sydney | Q1 2024/25

Project Name Project Group
Total Project 

Budget
Q1 September 2024 Status Comments

$ Millions*

 Town Hall House, Façade Remediation  Properties Assets  - Asset Renewal 12.4 Construction well underway with completion forecast for early 2025. 

 343 George St - Facade Remediation  Properties Assets  - Asset Renewal 20.0
Barrack Lane (Stage 1) works completed in 2023.  George and Barrack Street (Stage 2) works have 
commenced. 

 Sydney Town Hall External Works Stage 3  Properties Assets  - Asset Renewal 16.5 Stone restoration works complete. Stained glass works continuing. 

 City Recital Hall Capital Works  Properties Assets  - Asset Renewal 6.8 Construction works nearing completion. Completion forecast end 2024. 

 Sydney Park Brick Kilns - Renewal Works  Properties Assets  - Asset Renewal 19.7
Tenders were rejected by Council in July 2024.  Subsequent negotiations are well advanced and a report back 
to Council is expected in early 2025.

 Goulburn St Parking Station - Whole of structure 
remediation 

 Properties Assets  - Asset Renewal 26.0
Site investigations and early works completed in 2023. Detailed documentation for main works being 
finalised. Next stage is works forecast to commence in 2025. 

 Bay Street East - Depot Redevelopment  Properties Assets  - Asset Renewal 72.5
Site investigations and concept planning completed. Documentation for Stage 1 Development Application 
being finalised for submission late 2024 / early 2025. 

 343 George St - Level 6-10 Base Building Renewal  Properties Assets  - Asset Renewal 24.3
Site investigations and concept design completed. Documentation for Development Application (for 
construction) being finalised for submission late 2024 / early 2025. 

 Paddington Town Hall - Major Renewal  Properties Assets  - Asset Renewal 25.0 Future Year Project

 Customs House - Major Renewal  Properties Assets  - Asset Renewal 20.0 Future Year Project

 Surry Hills Library - Major Renewal incl Façade  Properties Assets  - Asset Renewal 5.0 Future Year Project

 Glebe Point Road Community Facilities Precinct/Major 
Renewal 

 Properties Assets  - Asset Renewal 25.0 Future Year Project

 343 George Street - Level 1 2 3 Common Area/Services 
Renewal 

 Properties Assets  - Asset Renewal 6.0 Future Year Project

* minor rounding issues may be reflected due to use of $ Millions  scale



Capital Works Budget Adjustments

City of Sydney | Q1 2024/25

$Millions *

Project Name
Full Year 
Budget

Contingency 
Fund

In-Year 
Budget 

Adjustments

Brought 
Forward from 
Future Years

Proposed 
Adjusted Full 
Year Budget

2025/26 2026/27 2027/28 2028/29
2029/30 - 
2033/34

Current 
Project 
Budget

Proposed 
Project 
Budget

Q1 2024/25 Comments

Surry Hills to Central Cycleway 0.09 - - 0.08 0.17   (0.08) - - - - 3.12 3.12 Bring funds forward to match the program

Public Domain Landscaping Program 0.80 - - 0.20 1.00   (0.20) - - - - 17.78 17.78 Bring funds forward to increased greening opportunities

Sydney Park - Gas Ventilation - - - 0.12 0.12 0.70   (0.17)   (0.30)   (0.30)   (0.05) 1.00 1.00 Bring funds forward to match the program.

Pyrmont Community Centre Upgrade 2.22 0.89 - - 3.11 - - - - - 11.34 12.23

Mechanical sub-floor ventilation and additional public domain works to 
improve accessibility to the front entry, and latent conditions to external 
courtyard / playground. Additional design and project management costs 
to coordinate issue onsite and increase program duration.

Andrew Boy Charlton Pool - Renewal 1.40 1.24 - - 2.65 - - - - - 2.00 3.24
Following commencement of site works, the quantity, and hence cost, of 
works required has been found to be substantially more than what could 
have been previously known.

Total Capital Works Projects 4.52 2.13 - 0.40 7.05 0.42   (0.17)   (0.30)   (0.30)   (0.05) 35.24 37.37

Sweeper Roadway x 11 1.22 - - 4.39 5.61 (4.39) - - - - 5.61 5.61
Bringing funds forward: Due to a change in scope of the roadway 
sweepers, it is now possible to take delivery this financial year.

Cleansing Plant and Equipment - - - 0.36 0.36 3.61 - - - (3.97) 3.97 3.97

Bring funds forward to expedite transition from predominantly manual 
services (broom, scoop, barrow) to combined mechanical and mobile 
manual services, in order to increase speed, coverage, efficiency and 
frequency

Total Plant and Asset Projects 1.22 - - 4.75 5.97 (0.78) - - - (3.97) 9.58 9.58

2024/25 Financial Year Proposed Budget Adjustments in Future Years Total



Capital Works  -  Variance summary report
City of Sydney | Q1 2024/25

Project Name Project Group Description Q1 variance commentary 2024/25
 Budget

2024/25
Forecast

2024/25 
Variance

Total 
Project 
Budget

Total 
Project 

Forecast

Andrew Boy Charlton 
Pool - Renewal

 Property Assets - Asset 
Renewal 

Concrete and steel renewal. Painting and replacing timber decking.

Following demolition, concrete breakout and testing on the extent 
of concrete chloride attack, the quantity of concrete, steel and 
timber remedial work required is significantly larger than what was 
foreseeable before site works commenced. Works are progressing 
well and remain on track to be finished ahead of the summer 
2025/26 season.

1.4 3.0 (1.6) 2.0 3.3

Bridges Major Works 
Program

 Infrastructure - Roads, 
Bridges, Footways - Asset 
Renewal 

Bridge Maintenance Program
Hickson Road Bridge has been identified as a TfNSW owned asset 
leased by The City. Further discussions required to agree on funding 
of capital works which may be jointly or solely provided by TfNSW.

3.0 1.1 1.9 14.6 12.8

Project Details Project Status $ Millions*

* minor rounding issues may be reflected due to use of $ Millions scale
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Grants and Sponsorships Policy – Quarter 1 2024/25 
In a report adopted by Council on 15 September 2014, it was stated the following programs would 
be reported to Council as part of the quarterly financial reports: 

– Quick response grants 

– Street banner sponsorship 

– Venue hire support grants and sponsorship 

The remaining grants and sponsorships programs require Council approval in advance. 

This Report 
In the 1st quarter of the 2024/25 financial year 37 grants have been approved across the Quick 
response, Street banner sponsorship and Venue hire support grants and sponsorship programs to 
a total value of $117,832 in cash and a further $58,707 in value in kind support. 

The tables below include details of: 

– Quick response, Street banner and Venue hire support grants and sponsorships approved by 
the City in Q1 of financial year 2024/25 

– Venue hire support grants and sponsorships may include support approved by the City in 
previous financial years with 2024/25 commitments. 

1. Cash grants 
The table below provides detail on the 25 grants approved under the Quick response grant 
program during the quarter. 

Table 1 – Q1 Quick response grants 

Organisation Project Cash 
amount 

Value in 
kind 

107 Projects Inc 107 Projects Inc – maintenance 
mode 

$10,000  

Aboriginal Dance Theatre Redfern Building Compliance – Part 2 $2,408  

Aboriginal Employment Strategy 
Limited as auspice for Mr Jamie 
Ingram 

Ella 7s $9,935  

Alfalfa House Community Food 
Cooperative Ltd 

How Green is our Patch! $3,716  

Auspicious Arts Projects Inc as 
auspice for Michael Louis Kennedy 

All The Fraudulent Horse Girls $5,415  

Bobby Goldsmith Foundation The Red Ball gala auction $10,000 $6,306 

Democracy In Colour Ltd Stronger movements training – pilot $0 $173 

Diversity Arts Australia InterGenerate: The Presentation $5,050  

Free Broadcast Inc All The Best Live: Almost Tangible 
Audio Stories 

$3,690  



Organisation Project Cash 
amount 

Value in 
kind 

Glebe Rowing Club Inc Supporting disadvantaged Junior 
Rowers 

$4,260  

Kit Spencer Castrati $5,000  

Macquarie University Indigenous Science Experience @ 
Redfern 

$0 $1,771 

Metropolitan Local Aboriginal Land 
Council as auspice for Biyanga 

Biyanga fathers event $10,000  

Erica Lovell The Female of the Species $5,000  

Sexy Galexy Ken's Dream House $3,867  

New South Wales Police Legacy 
Ltd 

Big Blue Swim $6,018  

Newtown Enmore Precinct (NEP) 
Inc 

Celebrate South King Street $10,000  

Ian David Oak Barrel Planters for Citrus Trees $900  

Promote The Goat Uplift Inc She Shoots $0 $1,536 

Revolve Recycling Foundation Ltd Kids bikes for Woolloomooloo $2,500  

Ryan Whitworth-Jones Anomalies $5,000  

St John's Anglican Church Glebe 
as auspice for Andrew Hudson 

Aboriginal cultural space support $573  

Tribal Warrior Aboriginal 
Corporation as auspice for Amaali 
Gordon-Roqica 

Amaali Gordon-Roqica Sporting 
Future 

$6,500  

Walking Football Federation 
Australia Inc 

Walk Soccer for Seniors, People 
with Disabilities and the Socially 
Isolated 

$3,000 $1,755 

Weave Youth & Community 
Services Ltd as auspice for Family 
of Lesley Caldwell 

Sorry business family travel $5,000  

Total Q1 25 $117,832 $11,541 

Total year to date 25 $117,832 $11,541 



2. Value in kind grants 
The tables below provide detail on the 12 grants approved under the Street banner sponsorship 
and Venue hire support grants and sponsorship programs during the quarter. 

Table 2 – Q1 Street banner sponsorship 

Organisation Project Value in 
kind* 

Art Gallery of New South Wales Magritte exhibition $9,000 

Total Q1 1 $9,000 

Total year to date 1 $9,000 

* Figures are rounded to the nearest dollar 

Table 3 – Q1 Venue hire support grants and sponsorship – landmark venues 

Organisation Project Venue Value in 
kind* 

CareerSeekers New Australian 
Internship Program Ltd 

CareerSeekers Spotlight 2025 Sydney Town 
Hall 

$7,194 

NSW Government Schools 2024 Recognition Day Paddington Town 
Hall 

$3,273 

Serving Our People Inc Serving our People concert Sydney Town 
Hall 

$6,136 

Greek Orthodox Community of 
NSW Ltd 

Celebrating Greek 
Independence Day 

Sydney Town 
Hall 

$8,464 

Greek Orthodox Community of 
NSW Ltd 

50 years of the Hellenic 
Republic celebration 

Barnet Long 
Room, Customs 
House 

$1,009 

The Sydney Fringe Inc 2024 program launch Sydney 
Fringe Festival 

Barnet Long 
Room, Customs 
House 

$1,262 

VietAus Cultural Exchange 
Organization (VACEO) Inc 

VietAus cultural exchange 
concert 

Sydney Town 
Hall 

$7,290 

Total Q1 7  $34,628 

Total year to date 7  $34,628 

* Figures are rounded to the nearest dollar 



Table 4 – Q1 Venue hire support grants and sponsorship – community venues 

Organisation Project Venue Value in 
kind* 

Adult Children of Alcoholics 
Australia 

Weekly meeting Glebe Friday 
night 

St Helen's 
Community 
Centre 

$513 

Regional Service Body of 
Australia Ltd 

Weekly NA meeting Friday 
night 6pm 

Brown Street 
Community Hall 

$650 

Schizophrenia Fellowship of 
NSW 

Art exhibition and launch Harold Park 
Community Hall 

$976 

Team Sydney International Mardi gras LGBTIQA+ martial 
arts event 

King George V 
Recreation 
Centre 

$1,399 

Total Q1 4  $3,538 

Total year to date 4  $3,538 

* Figures are rounded to the nearest dollar 

 



Reporting on Code of Conduct Statistics 

Under the Local Government Act 1993, all councils must adopt a code of conduct and 
procedures that are consistent with the Model Code of Conduct for Local Councils in New 
South Wales and Procedures for the Administration of the Model Code of Conduct issued by 
the Office of Local Government. 

The City of Sydney’s Code of Conduct has been in place since 2005 when the first Model 
Code came into effect. Council has reviewed and adopted subsequent Model Codes, most 
recently in August 2022. 

Under Part 11 of the City of Sydney’s Procedures for the Administration of the Code of 
Conduct, the City of Sydney is required to report on a range of complaints statistics to Council 
and the Office of Local Government within three months of the end of September each year. 

The statistics below report on data from 1 September 2023 to 31 August 2024. 

Number of complaints 

1. The total number of code of conduct complaints made about councillors and 
the Chief Executive Officer under the code of conduct in the year to September 
(the reporting period). 

0 

 

Number of complaints referred to a conduct reviewer 

2. The number of code of conduct complaints referred to a conduct reviewer 
during the reporting period. 

0 

 

Number of complaints finalised 

3. The number of code of conduct complaints finalised by a conduct reviewer at 
the preliminary assessment stage during the reporting period and the outcome 
of those complaints. 

0 

 

Investigation Statistics 

4. The number of code of conduct complaints investigated by a conduct reviewer 
during the reporting period 

0 

 

Outcome of investigations 

5. Without identifying particular matters, the outcome of investigations completed 
under these procedures during the reporting period. 

N/A 

 

Matters reviewed by the Office of Local Government 

7. The number of matters reviewed by the Office during the reporting period and, 
without identifying particular matters, the outcome of the reviews. 

0 

 



Total cost of dealing with code of conduct complaints 

8. The total cost of dealing with code of conduct complaints made about 
councillors and the Chief Executive Officer during the reporting period, 
including staff costs. 

0 

 



Major Legal Issues – Quarter Q1 2024/25 

Discount Compound Pharmacy Pty Limited v Council of the City of Sydney 

This is a dispute between the City and a tenant in relation to the lease for the basement, 

ground floor and Level 1, 295-301 Pitt Street, Sydney. The tenant is significantly in arrears. 

The parties attended mediation but no settlement was reached. The tenant lodged an 

application with NSW Civil & Administrative Tribunal (NCAT), and the City filed a cross 

claim. The City terminated the lease on and from 21 September 2023, but there is currently 

a stay in place allowing the tenant to trade from the premises. The City sought and has been 

successful in having the proceedings transferred to the Supreme Court for determination 

given the amounts involved. The matter is listed for directions on 6 December 2024. 

Byrne Civil Engineering Constructions Pty Limited v Council of the City of Sydney 

This claim was issued in the District Court by Byrne Civil against the City for an unpaid 

payment claim made in November 2021 in relation to a project at Joynton Avenue and 

Zetland Avenue, East Zetland for the construction of stormwater drainage. The City has filed 

a defence and a cross claim relating to the City’s costs of rectifying defective works and a 

payment made on account. The parties are required to attend an informal settlement 

conference before 18 October 2024. The matter is next listed for directions on 25 October 

2024. 

Complaint to the Australian Human Rights Commission – Oxford St Cycleway 

This is a complaint to the Australian Human Rights Commission against the City and 

Transport for NSW alleging disability discrimination and a contravention of the disability 

standards under the Disability Discrimination Act (Cth) and age discrimination under the Age 

Discrimination Act (Cth) in relation to the island bus stops being constructed as part of the 

Oxford St cycleway. The matter is listed for confidential conciliation between all parties on 15 

October 2024. 



International Travel Expenditure – Quarter 1 2024/25 

The following provides details of overseas travel by councillors, council staff or other persons representing the City of Sydney and 

overseas travel expenditure by the City. 

Councillor / council 

officer 

Destination Purpose Period of 
travel 

Division Expenditure 

description 

Amount 

($) 

Anna Mitchell 

Executive Manager 

Sustainability and 

Resilience 

Stockholm, 

Sweden 

Carbon Neutral Cities 

Alliance – annual 

meeting1 

September 2024 Strategic 

Development & 

Engagement 

Airfares 

Accommodation 

Incidentals 

$0 

$0 

$0 

Nik Midlam 

Manager Carbon 

Strategy 

Stockholm, 

Sweden 

Carbon Neutral Cities 

Alliance – annual 

meeting2 

September 2024 Strategic 

Development & 

Engagement 

Airfares 

Accommodation 

Incidentals 

$0 

$0 

$0 

Total      $0 

 

 
1 All costs paid by organisers 
2 All costs paid by organisers 



Property, land use and other matters approved under delegation – Quarter 1 

2024/25 

The following provides detail of property, land use and other matters approved1 under delegations to the CEO under paragraphs 15 and 

16: 

Paragraph 15: Approval to occupy and use public land (as defined in the Local Government Act 1993), crown land or any other land managed by 
Council in respect of approvals where: 

a) the rental or fee does not exceed $500,000 pa 

b) the term does not exceed 5 years; and 

c) the term of any option does not exceed 5 years. 

Table 15.1: During the period 1 July to 30 September 2024 the following leases were approved under delegation for public land under third party 

access agreement. 

Licensee / tenant Location Term of Lease  

Sydney Trains Hyde Park 17/08/2024 – 17/08/2024 

Linbeck Contractors Pty Ltd Sydney Desalination Plant supply network, Erskineville 07/08/2024 – 8/08/2024 

 

Table 15.2: During the period 1 July to 30 September 2024 the following leases were approved under delegation for crown land. 

Licensee / tenant Location Term of Lease  

Nil   

 
1 Council Resolution 22 August 2022 Item 6.8 – CM2022/000241 



Table 15.3: During the period 1 July to 30 September 2024 the following leases were approved under delegation for community land. 

Licensee / tenant Location Term of Lease  

Nil   

 

Table 15.4: During the period 1 July to 30 September 2024 the following leases were approved under delegation for commercial land. 

Licensee / tenant Location Term of Lease  

China Lane Pty Ltd Shop G.01, 2 Angel Place, City Recital Hall 1/03/2022 to 28/02/2027 

Ciao Ragazzi Pty Ltd Shop G.01, 2 Angel Place, City Recital Hall 1/04/2024 to 31/03/2029 

Crown Institute of Business and 

Technology Pty Ltd 

Level 11, 307 Pitt Street, Sydney 1/07/2024 to 30/06/2027 

Neil David O’Shea Suite 302A, Level 3, 343 George Street, Sydney 1/01/2025 to 31/12/2025 

Tanert Pty Ltd Stratum beneath 107 -111 Elizabeth Street and Castlereagh 

Street, Sydney 

1/01/2025 to 31/12/2029 

Scarred Tree Indigenous Ministries Glebe Town Hall – Office 1, 160 St Johns Road 1/07/2024 to 30/06/2026 

Brand X Productions Level 1, 225 – 245 Palmer Street Darlinghurst 6/09/2022 to 05/09/2027 

  



Paragraph 16: Approval to occupy and use public land (as defined in the Local Government Act 1993), crown land or any other land managed by 
Council in respect of approvals: 

a) involving the erection of a hoarding for a period of up to 5 years and which conform to Council’s policy on hoardings; or 

b) relating to a temporary use of public land or crown land (including parks and open spaces) not exceeding 40 days; or 

c) for the occupation of footways for outdoor dining for a period of up to 7 years including options. 

Table 16.1: During the period 1 July to 30 September 2024 the following applications were approved under delegation for hoardings. 

Applicant Location Term 

Buildcorp – B/2024/133 141-143 Elizabeth Street, Sydney 13/07/2024 to 30/11/2024 

Greenwich Build – B/2024/114 29-37 Epsom Road, Rosebery 11/07/2024 to 25/10/2024 

Sherington Project Management Pty Ltd – 

B/2024/85 

426-430 Kent Street, Sydney 09/07/2024 to 13/08/2024 

Infinity Constructions Pty Ltd – B/2024/108 24 Wentworth Avenue, Surry Hills 16/07/2024 to 27/08/2024 

Infinity Constructions Pty Ltd – B/2024/109 24 Wentworth Avenue, Surry Hills 18/07/2024 to 29/08/2024 

Hickory Parker Street Pty Ltd – B/2024/9/1 Car Park 13 Parker Street, Haymarket 10/07/2024 to 30/09/2024 

Liteco Projects Pty Ltd – B/2024/2/1 413-415 Sussex Street, Haymarket 08/07/2024 to 31/10/2024 

Eagle Developments – B/2024/103 8-10 Brown Street, Newtown 16/07/2024 to 06/08/2024 

Buildcorp – B/2024/145 28 Broadway, Chippendale 22/07/2024 to 29/11/2024 

JXB Projects – B/2024/104 15-51 Maddox Street, Alexandria 24/07/2024 to 28/08/2024 

Fleek Construction Pty Ltd – B/2024/98 21 Kellett Street, Potts Point 22/07/2024 to 11/11/2024 



Applicant Location Term 

Kane Constructions Pty Ltd – B/2024/122 29 Cowper Street, Glebe 29/07/2024 to 01/12/2024 

Astute Constructions Pty Ltd – B/2024/123 59-99 Belmont Street, Alexandria 29/07/2024 to 01/12/2024 

Buildcorp Group Pty Ltd – B/2024/139 213 Broadway, Glebe 27/06/2024 to 30/11/2024 

Infinity Constructions Pty Ltd – B/2024/105 8-24 Kippax Street, Surry Hills 19/08/2024 to 30/06/2025 

Structial Building – B/2024/140 4 Gillespie Avenue, Alexandria 20/08/2024 to 29/10/2024 

Venari Projects Commercial Pty Ltd – B/2024/132 396 George Street, Sydney 12/08/2024 to 30/01/2025 

Premier Waterproofing Pty Ltd – B/2024/165 199 Regent Street, Redfern 23/09/2024 to 18/11/2024 

Perfect Practice – B/2024/166 633 Elizabeth Street, Waterloo 19/08/2024 to 05/01/2025 

TOGA Constructions NSW Pty Ltd – B/2024/128 82-106 Oxford Street, Darlinghurst 10/05/2024 to 27/06/2025 

Eagles Painting Pty Ltd – B/2024/120 25 Leichhardt Street, Glebe 26/08/2024 to 16/09/2024 

GS Building – B/2024/135 31-51 Hickson Road, Barangaroo 19/08/2024 to 12/01/2025 

Lendlease Construction Pty Ltd – B/2024/157 161 Castlereagh Street, Sydney 23/08/2024 to 06/09/2024 

Heritage Restorations & Renovations – B/2024/106 67 Reservoir Street, Surry Hills 26/08/2024 to 06/10/2024 

Nicom Interiors – B/2024/151 173-179 Pitt Street, Sydney 02/09/2024 to 29/09/2024 

JXB Projects – B/2024/170 15-51 Maddox Street, Alexandria 26/08/2024 to 23/09/2024 

Perfect Practice – B/2024/179 633 Elizabeth Street, Waterloo 26/08/2024 to 23/09/2024 



Applicant Location Term 

Timbertek Pty Ltd – B/2024/171 86 Foveaux Street, Surry Hills 02/09/2024 to 20/10/2024 

Hickory Parker Street Pty Ltd – B/2024/181 Car Park 13 Parker Street, Haymarket 02/09/2024 to 29/09/2024 

CDMS Built Pty Ltd – B/2023/9/6 75-83 Wyndham Street, Alexandria 24/08/2024 to 26/10/2024 

Duratec Ltd – B/2024/183 9-13 Hay Street, Haymarket 09/09/2024 to 30/09/2024 

Greenwich Build – B/2024/138 29-37 Epsom Road, Rosebery 01/06/2024 to 30/10/2024 

RIC Group Pty Ltd – B/2024/144 26-28 Wentworth Avenue, Surry Hills 16/09/2024 to 10/11/2024 

HBS Group Pty Ltd – B/2024/113 343 George Street, Sydney 15/09/2024 to 07/03/2025 

Robertson Remedial & Painting – B/2024/146 57-59 Darlinghurst Road, Potts Point 23/09/2024 to 09/12/2024 

Rapid Construction Pty Ltd – B/2024/167 5020 Dixon Street, Haymarket 19/08/2024 to 18/02/2025 

TOGA Constructions NSW Pty Ltd – B/2024/124 56-78 Oxford Street, Darlinghurst 14/05/2024 to 04/07/2025 

TOGA Constructions NSW Pty Ltd – B/2024/125 56-78 Oxford Street, Darlinghurst 09/05/2024 to 25/05/2025 

RCC Interiors Pty Ltd – B/2024/155 1-37 Greens Road, Paddington 20/09/2024 to 21/01/2025 

JXB Projects – B/2024/192 15-51 Maddox Street, Alexandria 24/09/2024 to 22/10/2024 

Keeyuen Design – B/2024/189 583 George Street, Sydney 20/09/2024 to 03/01/2025 

Paynter Dixon Constructions – B/2024/196 95-99 York Street, Sydney 01/10/2024 to 24/12/2024 

JCB JV – B/2024/177 5 Hunter Street, Sydney 30/09/2024 to 24/08/2025 



Applicant Location Term 

Hickory Parker Street Pty Ltd – B/2024/9/2 Car Park 13 Parker Street, Haymarket 30/09/2024 to 22/12/2024 

Secure Building Solutions – B/2024/203 461-463 Oxford Street, Paddington 10/10/2024 to 31/10/2024 

Coastline Building Co Pty Ltd – B/2024/164 3-11 Briggs Street, Camperdown 09/10/2024 to 28/01/2025 

Freyssinet Australia Pty Ltd – B/2024/187 2 York Street, Sydney 30/09/2024 to 01/01/2025 

 

Table 16.2: During the period 1 July to 30 September 2024 the following leases were approved under delegation for public land or crown land not 

exceeding 40 days. 

Licensee / tenant Location Term of Lease  

Nil   

 

Table 16.3: During the period 1 July to 30 September 2024 the following leases were approved under delegation for use on footways2. 

Licensee / tenant Location Term of Lease  

Odd Culture Group Footway adjoining – 256 King Street 8/07/2024 – 8/07/2026 

Old Fitzroy Hotel Footway adjoining – 129-131 Dowling Street 27/07/2024 – 31/12/2024 

Old Fitzroy Hotel Reallocated roadway – 129-131 Dowling Street 27/07/2024 – 31/12/2024 

Cross Section Pty Ltd Footway adjoining – 84-90 McLachlan Avenue 10/07/2024 – 10/07/2029 

 
2 includes approvals to lease footways under paragraph 16 



Licensee / tenant Location Term of Lease  

Flamin Galah Brewing Co Footway adjoining – 166-170 Broadway 10/07/2024 – 10/07/2025 

Catcubed Pty Ltd Footway adjoining – 54 Dixon Street 10/07/2024 – 10/07/2025 

Crown Hotel Footway adjoining – 587-591 Crown Street 8/07/2024 – 8/11/2026 

Chinese Noodle House Footway adjoining – 8 Quay Street 12/07/2024 – 12/07/2029 

Gourmet Korean (Aust) Pty Ltd Footway adjoining – 165 King Street 16/07/2024 – 16/07/2025 

Chens Holdings Pty Ltd Footway adjoining – 2 Defries Avenue 16/07/2024 – 16/07/2025 

Brickfield Hill Hote Footway adjoining – 43-49 Goulburn Street 17/07/2024 – 1/10/2025 

Gildas Footway adjoining – 46-48 Albion Street 3/07/2024 – 3/07/2026 

Room Ten Cafe Footway adjoining – 117 Macleay Street 17/07/2024 – 17/07/2029 

Its Recess Footway adjoining – 383-393 Bourke Street 22/07/2024 – 22/07/2025 

Wild Flour Cafe Pty Ltd Footway adjoining – 156 Abercrombie Street 22/07/2024 – 22/07/2025 

Hustle at Town Hall Pty Ltd Footway adjoining – 552A-570 George Street 17/07/2024 – 17/07/2025 

D & Sons Pty Ltd Footway adjoining – 65 Erskineville Road 23/07/2024 – 23/07/2025 

Heytea Footway adjoining – 569-581 George Street 26/07/2024 – 26/07/2025 

Homm Desserts Footway adjoining – 35-39 Ultimo Road 26/07/2024 – 26/07/2025 

Covent Garden Hotel Footway adjoining – 102-108 Hay Street 30/07/2024 – 30/07/2026 

Pyrmont Point Hotel Footway adjoining – 59 Harris Street 1/08/2024 – 1/09/2029 



Licensee / tenant Location Term of Lease  

King Clarence Pty Ltd Footway adjoining – 171 Clarence Street 31/07/2024 – 31/07/2026 

South Dowling Sandwiches Footway adjoining – 110-114 Kent Street 26/07/2024 – 26/07/2025 

Bella Vita Cafe Footway adjoining – 67-73 Darlinghurst Road 8/08/2024 – 8/08/2029 

Tbun Pty Ltd Footway adjoining – 441-449 Elizabeth Street 9/08/2024 – 9/08/2029 

The Waratah Footway adjoining – 308-310 Liverpool Street 14/08/2024 – 14/08/2026 

Four Pillars Laboratory Footway adjoining – 406-410 Crown Street 19/08/2024 – 19/08/2025 

Bami Wonders Pty Ltd Footway adjoining – 434-434 Kent Street 19/08/2024 – 19/08/2025 

Mitch Hotel Footway adjoining – 52 Mitchell Road 16/08/2024 – 16/08/2026 

Vapiano Restaurant Footway adjoining – 77-79 York Street 16/08/2024 – 16/08/2026 

H & H Coffee Footway adjoining – 27 Park Street 13/02/2024 – 13/02/2026 

Potts Point Hotel Footway adjoining – 33-35 Darlinghurst Road 22/08/2024 – 22/08/2026 

170 Grammi Pizzeria Footway adjoining – 428 Crown Street 27/08/2024 – 27/08/2029 

Old Fitzroy Hotel Footway adjoining – 129-131 Dowling Street 30/08/2024 – 30/08/2029 

Abercrombie Hotel Footway adjoining – 100 Broadway 29/08/2024 – 29/08/2026 

Bells Hotel Footway adjoining – 1-7 Bourke Street 29/08/2024 – 29/08/2029 

South Dowling Sandwiches Reallocated roadway – 110-114 Kent Street 3/09/2024 – 30/06/2025 

TH Hotel Operations Pty Ltd Footway adjoining – 90 Pitt Street 3/09/2024 – 3/09/2029 



Licensee / tenant Location Term of Lease  

Universal Riley Pty Ltd Footway adjoining – 75-77 Oxford Street & 79 Oxford Street 4/09/2024 – 4/09/2025 

Pepper Seeds Kent Street Footway adjoining – 83-95 Clarence Street 4/09/2024 – 4/09/2029 

Vinabar Pty Ltd Footway adjoining – 332 Kent Street 5/09/2024 – 5/09/2029 

Kindarr Group Pty Ltd Footway adjoining – 169 William Street 6/09/2024 – 6/09/2025 

Kim Soy Ly Footway adjoining – 131-133 Murray Street 10/09/2024 – 10/09/2026 

Lord Nelson Brewery Hotel Footway adjoining – 19 Kent Street 9/09/2024 – 9/09/2029 

Kent Street Hotel Footway adjoining – 339-347 Kent Street 12/09/2024 – 12/09/2029 

Sindbad Kebab Cafe Footway adjoining – 77-79 York Street 13/09/2024 – 13/09/2025 

Rubyos Footway adjoining – 18-20 King Street 11/09/2024 – 11/09/2025 

Trinity Bar Footway adjoining – 505 Crown Street 12/09/2024 – 12/09/2029 

Lord Nelson Brewery Hotel Reallocated roadway – 19 Kent Street 12/09/2024 – 30/06/2025 

Mr Chaixi Noodle Bar Footway adjoining – 644 George Street 10/09/2024 – 10/09/2026 

The Bank Hotel Footway adjoining – 324 King Street 11/09/2024 – 11/09/2029 

Chinatown Sizzling House Footway adjoining – 8 Quay Street 12/09/2024 – 12/09/2029 

Milestone (AUST) Pty Limited Footway adjoining – 14-16 York Street 17/09/2024 – 17/09/2025 

Chinese Noodle House Footway adjoining – 8 Quay Street 19/09/2024 – 19/09/2025 

Rivareno Gelato Footway adjoining – 280-282 Crown Street 20/09/2024 – 20/09/2025 



Licensee / tenant Location Term of Lease  

Burdekin Hotel Group Pty Ltd Footway adjoining – 2-4 Oxford Street 23/09/2024 – 22/09/2025 

Soi 25 Xpress Footway adjoining – 52 Harris Street 24/09/2024 – 24/09/2025 

Xibao Ramen House Footway adjoining – 238-242 William Street 26/09/2024 – 26/09/2029 

Odd Culture Group Footway adjoining – 256 King Street 8/07/2024 – 8/07/2026 

Old Fitzroy Hotel Footway adjoining – 129-131 Dowling Street 27/07/2024 – 31/12/2024 

Old Fitzroy Hotel Reallocated roadway – 129-131 Dowling Street 27/07/2024 – 31/12/2024 

Cross Section Pty Ltd Footway adjoining – 84-90 McLachlan Avenue 10/07/2024 – 10/07/2029 

Flamin Galah Brewing Co Footway adjoining – 166-170 Broadway 10/07/2024 – 10/07/2025 

Catcubed Pty Ltd Footway adjoining – 54 Dixon Street 10/07/2024 – 10/07/2025 

Crown Hotel Footway adjoining – 587-591 Crown Street 8/07/2024 – 8/11/2026 

Chinese Noodle House Footway adjoining – 8 Quay Street 12/07/2024 – 12/07/2029 

Gourmet Korean (Aust) Pty Ltd Footway adjoining – 165 King Street 16/07/2024 – 16/07/2025 

Chens Holdings Pty Ltd Footway adjoining – 2 Defries Avenue 16/07/2024 – 16/07/2025 

Brickfield Hill Hote Footway adjoining – 43-49 Goulburn Street 17/07/2024 – 1/10/2025 

Gildas Footway adjoining – 46-48 Albion Street 3/07/2024 – 3/07/2026 

Room Ten Cafe Footway adjoining – 117 Macleay Street 17/07/2024 – 17/07/2029 

Its Recess Footway adjoining – 383-393 Bourke Street 22/07/2024 – 22/07/2025 



Licensee / tenant Location Term of Lease  

Wild Flour Cafe Pty Ltd Footway adjoining – 156 Abercrombie Street 22/07/2024 – 22/07/2025 

Hustle at Town Hall Pty Ltd Footway adjoining – 552A-570 George Street 17/07/2024 – 17/07/2025 

D & Sons Pty Ltd Footway adjoining – 65 Erskineville Road 23/07/2024 – 23/07/2025 

Heytea Footway adjoining – 569-581 George Street 26/07/2024 – 26/07/2025 

Homm Desserts Footway adjoining – 35-39 Ultimo Road 26/07/2024 – 26/07/2025 

Covent Garden Hotel Footway adjoining – 102-108 Hay Street 30/07/2024 – 30/07/2026 

Pyrmont Point Hotel Footway adjoining – 59 Harris Street 1/08/2024 – 1/09/2029 

King Clarence Pty Ltd Footway adjoining – 171 Clarence Street 31/07/2024 – 31/07/2026 

South Dowling Sandwiches Footway adjoining – 110-114 Kent Street 26/07/2024 – 26/07/2025 

Bella Vita Cafe Footway adjoining – 67-73 Darlinghurst Road 8/08/2024 – 8/08/2029 

Tbun Pty Ltd Footway adjoining – 441-449 Elizabeth Street 9/08/2024 – 9/08/2029 

The Waratah Footway adjoining – 308-310 Liverpool Street 14/08/2024 – 14/08/2026 

Four Pillars Laboratory Footway adjoining – 406-410 Crown Street 19/08/2024 – 19/08/2025 

Bami Wonders Pty Ltd Footway adjoining – 434-434 Kent Street 19/08/2024 – 19/08/2025 

 



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: 32 Hundred Lighting Pty Ltd

PU273445 22 August 2024 $256,812.34 $256,812.34

Syndey New Year's Eve- Lighting services-  staged payment schedule

Supplier: 4Pillars Environmental Consulting Pty Ltd

PU273306 14 August 2024 $93,291.00 $71,071.00

1

2

Supplier: ABUD

PU272632 12 July 2024 $333,040.40 $8,362.20

1

PU273552 28 August 2024 $321,981.00 $6,116.00

1

2

Supplier: Active Tree Services

PU274062 23 September 2024 $76,673.85 $76,673.85

1

Supplier: ADE Consulting  Group Pty Ltd

PU272624 12 July 2024 $51,920.00 $51,920.00

1

Supplier: Adtrans Hino Pty Ltd

PU272483 8 July 2024 $100,000.00 $98,845.00

1

Supplier: Aecom Australia Pty Ltd

PU272697 16 July 2024 $1,656,380.00 $1,557,930.00

 Head Consultancy Services for Goulburn Street Carpark Remediation.

Supplier: Carrier Australia Pty Ltd

PU272333 2 July 2024 $55,650.00 $55,650.00

1

Supplier: Able Concrete

PU272736 17 July 2024 $110,000.00 $94,564.80

1

Supplier: Altus Group Cost Management Pty Ltd

PU272838 23 July 2024 $57,200.00 $57,200.00

1

Parks Soils Investigations

Variation No1 4 additional sample TCLP Analysis

Street Furniture replacement bin locks

Loftus St - Street Furniture Supply and delivery Street Furniture

Additional Bike Rack

Tree Supply & Planting GSNP 01 + 02. Works are being delivered under Contract ID 4139.

Asbestos Collection & disposal 24/25 SSROC Preferred Supplier Agreement

HINO Parts & Service 24/25FY

Quantity Services - Sydney Park Brick Kilns Project

Town Hall House Buildning Management System Network Modification and Server.  Provide segregation of the Building Services Network from the THH IT Network and BMS server upgrade.

Open order - supply of ready mixed Concrete



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: American Express

PU273476 23 August 2024 $50,000.00 $47,591.45

1

2

3

Supplier: Apunga Ecological Management

PU273472 23 August 2024 $636,798.80 $619,432.19

1

2

Supplier: APV Valuers & Asset Management

PU274112 25 September 2024 $127,334.00 $127,334.00

1

2

3

4

5

6

7

8

9

Supplier: ARA Security Services Pty Ltd

PU273572 29 August 2024 $63,001.40 $63,001.40

1

Supplier: Artcraft Proprietary Ltd

PU272320 2 July 2024 $253,000.00 $198,368.62

1

PU272633 14 July 2024 $1,300,000.00 $1,128,469.01

1

Supplier: AT & L Associates Pty Ltd

PU273217 9 August 2024 $403,536.98 $365,121.68

1

Supplier: Ausgrid

PU273206 9 August 2024 $590,150.00 $442,614.26

1

Supplier: Aust Concert &  Entertainment Security

PU272355 3 July 2024 $165,000.00 $17,407.93

1

Building Valuations

Valuations for Operational Lands

Valuations for community lands

Annual Open Order: Accommodation Booking for staff member to attend trainings/conferences

Open Order - Domestic Travel flight booking for staff member to attend trainings/conferences

Open Order - International Travel flight booking for staff member to attend trainings/conferences

Bush Restoration Services - Year 1 - Schedule of prices (lump sum) Contract 1119

Bush Restoration Services - Year 1 - Schedule of rates Contract 1119

Desktop Valuation Invest. Prop 27/28

Financial Accounting AASB13 Valuation for Investment Properties 2028/29

Annual Fair Assessment advice for Building and Land

307 Pitt St Gallagher upgrade. Major Services Contract T-2022-719. Supply and Maintenance of Security Equipment

Tender Contract 3728 - Public Domain Signage.  Change of Parking Restrictions and new signs and installation.

 Signage asset maintenance 24-25 FY, including roadside, parks and wayfinding.

Valuations for Community Crown Lands

Valuation for Investment Properties

Desktop Valuation Invest. Prop 26/27

Design Consultancy Contract for completion of the Link Road / Epsom Road intersection design and provision of construction stage services.

Ausgrid duct rental charges annually

Security Services - Qtr 1 July - September 2024



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

PU273944 17 September 2024 $79,874.90 $79,874.90

Security services for events -Sydney Streets 2024/25- various locations

Supplier: Australia Post

PU272451 5 July 2024 $240,000.00 $129,229.13

1

PU272566 10 July 2024 $164,800.00 $152,777.74

1

2

Supplier: AW Signs Pty Ltd

PU273147 7 August 2024 $384,089.20 $384,089.20

1

Supplier: Belgravia Health & Leisure Group Pty Ltd

PU273596 30 August 2024 $3,328,119.30 $3,328,119.30

1

PU273597 30 August 2024 $692,972.50 $692,972.50

1

PU273730 6 September 2024 $178,112.00 $178,112.00

1

PU273733 6 September 2024 $181,856.40 $181,856.40

1

Supplier: Bingo Waste Services Pty Ltd

PU273368 16 August 2024 $320,000.00 $294,426.78

1

Supplier: IVE Group Data Driven Communications

PU272443 5 July 2024 $140,800.00 $106,162.55

1

Supplier: Bodycare Health & Wellbeing Pty Ltd

PU273252 12 August 2024 $66,000.00 $59,584.80

1

2

Supplier: Bolinda Digital Pty Ltd

PU272733 17 July 2024 $143,000.00 $119,403.01

1

2

Postage cost for rates and reminder notices for 2024/25.

Management Cost of Contract - FY25 - GPA

Open order - civil demo waste/recycling Open order - civil demo waste/recycling 13 cubic metre hook bins delivered to both Alexandria and Ultimo depots for civil waste.

Processing, printing and emailing Rates and Reminder Notices for 2024/25.

Q-2024-1285 Health and Wellbeing Programs. Fitness Classes

Q-2024-1285 Health and Wellbeing Programs

 Bolinda ebooks/eaudio FY2024/2025

Open Order - Postage Services  GST applicable

Open Order - Postage Services GST  not applicable

Supply and Install - Depot Signage - Alexandra Canal Depot

Management Cost of Contract - FY25 (5 Centres)

Aquatic Plant and Equipment Maintenance (5 Centres)

Aquatic Plant and Equipment Maintenance

Bolinda platform annual maintenance



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: Boomerang Batteries Pty Ltd

PU272358 3 July 2024 $132,000.00 $32,422.50

1

Supplier: Bridgestone Australia Ltd

PU272296 2 July 2024 $100,000.00 $72,995.36

1

Supplier: BSB Brushes & Signs

PU272318 2 July 2024 $100,000.00 $70,696.00

1

Supplier: Bucher Municipal Pty Ltd

PU272497 8 July 2024 $50,000.00 $6,946.14

1

Supplier: Cadgroup Australia Pty Ltd

PU274171 27 September 2024 $66,588.63 $66,588.63

1

2

Supplier: Cato Logistics Pty Ltd

PU273980 19 September 2024 $75,073.19 $75,073.19

1

Supplier: Caval Ltd

PU272732 17 July 2024 $106,700.00 $89,872.71

1

Supplier: S.M.A. Motors Pty Ltd

PU272416 4 July 2024 $100,000.00 $70,083.60

1

PU273561 29 August 2024 $1,235,473.60 $1,235,473.60

1

2

3

Supplier: City Hydraulics

PU272501 8 July 2024 $50,000.00 $37,661.89

1

Supplier: City Plan Heritage Pty Ltd

PU272563 10 July 2024 $64,927.50 $55,319.00

1

Licence renewal 2023-24 to 2028-29 Bluebeam Software licences for COO Design team (Cadgroup Australia Pty Ltd) - 2024 to 2029

Traffic Operations Sydney Streets Series 6.Haymarket 21 September 2024

 Community language books - FY 2024/2025

HINO Parts & Service  24/25FY 

2 X Tippers

10 x flat bed trucks 

 Qtr 1 July - September 2024- tables and chairs services

Tyres & Repairs 24/25FY - Fleet (incl. EV) Services and consumables 

Sweeper brooms & Parts 24/25FY SSROC T2019-06 - Supply and Delivery of Road Vehicle Brooms, Brushes and Spare Parts

Bucher parts and services 24/25FY 

14x Revu 21 Complete licences Bluebeam Software licences for COO Design team (Cadgroup Australia Pty Ltd) - 2024 to 2029

Registration

Supply / repair Hydraulic equipment

Heritage and Planning Services Yananurala  Sitelines and Conversations



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: Civil Survey Solutions Pty Ltd

PU273663 3 September 2024 $131,155.20 $131,155.20

1

2

3

Supplier: Clayton Utz

PU273042 2 August 2024 $137,500.00 $131,370.80

Legal advice

Supplier: Cleanaway Co Pty Ltd

PU273585 29 August 2024 $80,272.50 $74,622.96

1

Supplier: Cleanaway Pty Ltd

PU272753 18 July 2024 $1,212,200.00 $1,073,737.05

1

PU272754 18 July 2024 $18,891,836.70 $17,466,453.92

1

Supplier: Cleanaway Pty Ltd-3191676

PU272599 11 July 2024 $215,600.00 $167,341.46

1

Supplier: Cleanaway Pty Ltd-3191314

PU272756 18 July 2024 $17,805,121.40 $14,813,372.19

1

Supplier: Cleanaway Pty Ltd-3191653

PU272770 18 July 2024 $951,650.70 $794,438.57

1

Supplier: Cleanaway Pty Ltd-3191675

PU272761 18 July 2024 $951,650.70 $788,851.73

1

Supplier: Coates Hire

PU274028 20 September 2024 $193,545.83 $193,545.83

Contracted Supplier. Event Services Agreement - Parts 1 - 4 - Event Infrastructure for Major Events & Festivals 2023/24 and 2024/25 Event Seasons

Supplier: Cohera Tech Pty Ltd

PU273861 13 September 2024 $149,884.67 $149,884.67

1

Chemical & hazardous waste 24/25 Collection from City depots

Cleanaway - bin supply 24/25 

Domestic waste collection 24/25 General waste (red lid bins). Recycling (yellow lid bins). Garden Organics (green lid bins). Booked Bulky Household Waste. Booked Whitegoods, Metals and E-Waste. Illegal 

Dumps (General only, not urgent or hazardous) Bin delivery, maintenance & repair

Contract 3909 - Skyline Parks Waste

Domestic waste processing 24/25 AWT for red bin contents

Architecture Engineering & Construction Collection Government Single-user. (AutoDesk) Year 1 14/08/2024 - 13/08/2025

Year 2 14/08/2025 - 13/08/2026

Year 3 14/08/2026 - 13/08/2027

Belgravia Leisure for installation of the Cohera-Tech - ITAC, PAP, VPP

Cleansing - street litter bins 24/25 processing

Cleansing - illegal dump waste 24/25 



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: Crew On Call

PU272357 3 July 2024 $66,000.00 $24,892.16

1

Supplier: Datacom Systems (AU) Pty Ltd

PU272835 23 July 2024 $183,048.36 $1,812.36

1

2

PU273008 1 August 2024 $101,557.50 $16,979.82

1

2

Supplier: Department of Customer Service

PU272495 8 July 2024 $5,938,701.63 $4,900,983.07

1

2

3

4

Supplier: Department of Planning Industry and Environment

PU272555 10 July 2024 $461,567.00 $461,567.00

1

Supplier: Downer EDI Works

PU273275 13 August 2024 $84,548.61 $35,112.93

1

Supplier: Ebsco Australia

PU272731 17 July 2024 $113,725.60 $43,371.79

1

2

3

4

Supplier: Ecosure Pty Ltd

PU274080 24 September 2024 $75,559.00 $75,559.00

Flora Survey 2024 - Ecosure - Urban Ecology Panel (Contract T-2021-624)

Supplier: Enhance Entertainment

PU273363 16 August 2024 $357,500.00 $286,000.00

2024 Sydney Christmas -Entertainment management services contract

Supplier: Enigma Business Products

PU272710 17 July 2024 $205,463.50 $205,463.50

1

2

Qtr 1 July - September 2024- venue services

Microsoft Govt Enterprise Agreement

Penalty Notice Processing Fees - Ordinance Infringements 2024/25

Land Valuation fees -  charged by Valuer General NSW for providing Unimproved Land value for all the parcels of land within LGA of City of Sydney for 2024/25 FY.

Road service adjustment for Surry Hills

Library magazines renewal FY 2024/2025. Annual subscription (estimated)

Special orders Part A 

Shipping

Azure prepayment 

Enterprise Agreement - Defender Endpoint Server

Defender Endpoint P2 SU Defender Endpoint P1

Penalty Notice Processing Fees - CBD Parking Enforcement 2024/25

Penalty Notice Processing Fees - City West Parking Enforcement 2024/25

Penalty Notice Processing Fees - South Sydney Parking Enforcement 2024/25

Part B Processing + Part C accessioning

60 x Lenovo Thinkpad X1 Carbon G12: Touch, 14" WUXGA, Ultra7-155U, 16GB, 512MB SSD, 4G/LTE, W11, Pro, 5 Year Premier Support;

CFS Handling Charge



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

3

4

PU273336 15 August 2024 $205,463.50 $102,712.50

1

2

3

4

Supplier: Enigma Indigenous Peoples Pty Ltd

PU273066 2 August 2024 $151,489.80 $13,978.80

Various Multi function printers and printers (Epson and HP) , removal and recycling, warranties and card readers

PU273207 9 August 2024 $124,846.70 $56,543.30

Various Multi function printers (Epson and HP) , removal and recycling, warranties and card readers

PU273208 9 August 2024 $101,783.00 $69,383.60

Various Multi function printers (Epson and HP) , removal and recycling, warranties and card readers

PU273209 9 August 2024 $75,859.30 $12,140.70

Various Multi function printers (Epson and HP) , removal and recycling, warranties and card readers

PU273964 18 September 2024 $137,261.30 $137,261.30

Various Multi function printers (Epson and HP) , removal and recycling, warranties and card readers

Supplier: Foti International Fireworks

PU272870 24 July 2024 $1,375,000.00 $893,750.00

Supplier: Francis-Jones Morehen Thorp

PU274023 20 September 2024 $95,256.57 $95,256.57

1

Supplier: Frame Set & Match Pty Ltd

PU273765 9 September 2024 $132,000.00 $132,000.00

Sydney New Year's Eve - pylon proojectioin - staged payments

Supplier: Frontier Software Pty Ltd

PU273063 2 August 2024 $51,596.80 $8,600.00

1

2

Supplier: Fulton Hogan Industries Pty Ltd

PU273349 15 August 2024 $400,000.00 $367,507.15

1

Autopilot White Glove

Delivery to City of Sydney Council

60 x Lenovo Thinkpad X1 Carbon G12: Touch, 14" WUXGA, Ultra7-155U, 16GB, 512MB SSD, 4G/LTE, W11, Pro, 5 Year Premier Support

CFS Handling Charge 

Autopilot White Glove

Delivery to City of Sydney Council

2024 Sydney New Year's Eve Fireworks - staged payments

MHR21  Mobile Self Service For 1800 employees

MHR21  Maintenance Fee per annum 

Open order-Supply of Asphalt ex-bin

Head design consultancy services for an asset renewal strategy at Surry Hills Library and Community Centre.



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: Gartner Australasia Pty Ltd

PU273109 6 August 2024 $104,335.00 $104,335.00

1

Supplier: GML Heritage Pty Ltd

PU273820 11 September 2024 $87,351.00 $65,513.25

1

Supplier: Goterra Pty  Ltd

PU273630 2 September 2024 $242,671.00 $242,671.00

 Food waste processing services - Insect farming trial

Supplier: GPT Property Management Pty Ltd

PU273539 28 August 2024 $544,527.32 $524,971.55

1

Supplier: Green Options

PU272782 19 July 2024 $266,420.00 $248,728.36

1

2

PU273176 8 August 2024 $115,500.00 $114,752.00

Allan Davidson Oval - field maintenance services - line marking, fertiliser, perticide, herbicide treatments and irrigation repairs

PU273177 8 August 2024 $60,500.00 $60,082.00

Alexandria Oval - field maintenance services - line marking, fertiliser, perticide, herbicide treatments and irrigation repairs

PU273178 8 August 2024 $60,500.00 $60,500.00

Erskineville Oval -field maintenance services - line marking, fertiliser, perticide, herbicide treatments and irrigation repairs

PU273179 8 August 2024 $55,000.00 $55,000.00

Reg Bartley Oval - field maintenance services - line marking, fertiliser, perticide, herbicide treatments and irrigation repairs

PU273180 8 August 2024 $60,500.00 $58,025.00

Turruwul Park - field maintenance services - line marking, fertiliser, perticide, herbicide treatments and irrigation repairs

PU273185 8 August 2024 $60,500.00 $60,500.00

Waterloo Oval - field maintenance services - line marking, fertiliser, perticide, herbicide treatments and irrigation repairs

PU273590 29 August 2024 $205,049.52 $205,049.52

1 Sports field renovation works to be carried out at Alan Davidson Oval - field renovation. All works to be performed under schedule of rates contract T-2023-966. Sports Field Maintenance Services.

2 Sports field renovation works for Reg Bartley Oval. All works to be performed under Schedule of Rates Contract T-2023-966. Sports Field Maintenance Services.

3 Sports field renovation works to be carried out at Alexandria Oval. All works to be performed under schedule of rates contract T-2023-966. Sports Field Maintenance Services.

4 Erskineville Oval - Renovation works Erskineville Oval - Sports field renovation works. All works to be performed under schedule of rates contract T-2023-966. Sports Field Maintenance Services.

5 Waterloo Oval - Sports field renovation works. All works to be performed under schedule of rates contract T-2023-966.

Annual Renewal 1/10/24-30/09/25 Midsize Enterprise Team 1/10/24-30/09/25 Advisor member and Leader

Targeted Heritage Study - Modern Residential Flat Buildings: Prepare a targeted heritage study of post-war development up to 1975 in the C20 Elizabeth and Rushcutters Bays Conservation Area and C51 Potts 

Point Conservation Area

Year 1 - SOR - Contract - Sports Field Maintenance Services. Redfern Oval Only.

2-26 Park Street, Sydney - Telco rooftop

Year 1 - Lump Sum - Contract 2023 - Sports Field Maintenance Services



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

6 Renovation Turruwul Park - Sports field renovation. All works to be carried out under schedule of rates contract T-2023-966.

7 Alan Davidson Oval Wicket Renovations. All works to be performed under schedule of rates contract T-2023-966. Sports Field Maintenance Services.

PU273677 4 September 2024 $372,820.70 $372,820.70

1 Sports field renovation works for Jubilee Oval. All works to be performed using schedule of rates under Sports Field Maintenance Services Contract T-2023-966.

2 Sports field renovation works for Federal Park. All works to be performed using schedule of rates under Sports Field Maintenance Services Contract T-2023-966.

3 Sports field renovation works for Wentworth Park Fields 1 to 4. All works to be performed using schedule of rates under Sports Field Maintenance Services Contract T-2023-966.

PU274081 24 September 2024 $192,065.35 $192,065.35

1

Supplier: Haymarket HQ Pty Ltd

PU274096 24 September 2024 $181,500.00 $181,500.00

Sydney Lunar Festival 2025 Dixon St Mall snake installation. 

Supplier: HSI APAC Pty Ltd

PU273108 6 August 2024 $168,238.40 $31,618.40

1

2

3

Supplier: Innovatus Projects Pty Ltd

PU272905 26 July 2024 $713,719.07 $713,719.07

1

2

Supplier: Insurance Australia Ltd

PU273064 2 August 2024 $385,000.00 $301,211.30

1

Supplier: Intech Electrical and Communications Pty Ltd

PU272855 24 July 2024 $130,680.00 $130,680.00

1

Supplier: Italian Automobiles Group Pty Ltd

PU273975 18 September 2024 $1,079,167.00 $1,079,167.00

1

2

Supplier: Itech Corporation Pty Ltd

PU272784 19 July 2024 $95,744.00 $78,496.00

1

Fanny Place Surry Hills Playground Asbestos Urgent Remediation

new features added to the annual subscription 1/10/2024 - 30/9/2025

Construction Customs House Ground Floor Fitout- Head Contractor 

Provisional Sum  - Installation and removal of temporary Visitor Services Desk during construction (incl. relocation of services for power + data)

Motor vehicle/fleet under excess CoS Motor Vehicles under Excess Insurance Claims - June 24 to June 25

Public domain - electrical and lighting asset inspection

29 X  MG Electric Vehicles SCM0653

Donesafe Software - Annual Renewal 1/10/2024 - 30/09/2025 $1,250.00/ea ex GST

Solvlnjury

Registration Cost

Contract 1661 - WALTRS software -  FY25 Annual subscription (monthly invoice) plus SOR



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: Jason Lazarus

PU273516 27 August 2024 $60,000.00 $56,081.25

Legal fees

Supplier: J Blackwood & Son Ltd

PU272505 8 July 2024 $50,000.00 $44,648.23

1

Supplier: James Bennett Library Services

PU272789 19 July 2024 $114,840.00 $66,656.97

1

Supplier: Jedox Pty Ltd

PU273701 5 September 2024 $69,141.60 $69,141.60

1

2

Supplier: Jones Lang Lasalle (NSW) Pty Ltd

PU273039 1 August 2024 $1,343,402.15 $781,620.16

Monthly outgoings of 180 George St. Community space 

Supplier: Kelly Outsourcing and Consulting Group Australia Ltd

PU272460 5 July 2024 $40,000,000.00 $30,414,504.84

1

Supplier: Last Minute (StudioRCC) Productions Pty Ltd

PU272572 10 July 2024 $178,519.00 $163,642.41

1

Supplier: Lendlease Property Management (Australia) Pty Ltd

PU273038 1 August 2024 $1,185,196.90 $837,963.02

1

2

Supplier: Leonards Advertising

PU273940 17 September 2024 $55,000.00 $55,000.00

1

Supplier: Liftronic Pty Ltd

PU273197 8 August 2024 $3,234,176.00 $3,234,176.00

1

2

3

4

5

6

10 user - Renewal Professional Package  (SaaS) CSPPL CT0001881 15.05.2025 to 14.05.2026

Open Order for agency staff  as per tender

Redfern Community Centre  Studio Management fee for July 2024 to June 2025 ;YEAR 1 CONTRACT (amount includes contingency for Year 1 as per contract).

Rent Charges Darling Sq Library FY 24-25 

Fasteners, lubricants, industrial, tools, safety gear, workwear and other industrial supplies 24/25FY

 Selection, supply, cataloguing and shelf ready end processing of library materials  FY 2024/2025

Jedox Cloud software License Subscription Jedox Planner (Web + Excel) (SaaS)  01.01.2025 to 31.12.2025

Mechanical Ventilation Works- Railway Sq Provisional Sum

Lift Shaft Struct Rem Kings Cross Provisional Sum

Estimated Outgoings Darling Sq Library FY 24-25 

Recycling Google Ad campaign 

Lift / Escalator Upgrade Kings Cross Library, ABC Pool and Railway Square

HAZMAT Removal - Kings Cross Library Provisional Sum

HAZMAT Removal - ABC Pool Provisional Sum

HAZMAT Removal - Railway Square Provisional Sum



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

7

8

9

Supplier: Light Culture Australia Pty Ltd

PU273779 10 September 2024 $83,575.80 $83,575.80

1

Supplier: Live Event Logistics Pty Ltd

PU274181 30 September 2024 $51,260.00 $51,260.00

Logistics and Transport Services for Major Events and Festivals 2023/24, 2024/25 and 2025/26- City Christmas 20024

Supplier: Manco Engineering Australia Pty Ltd

PU272502 8 July 2024 $50,000.00 $32,039.97

1

PU272579 11 July 2024 $132,000.00 $100,099.95

1

PU272580 11 July 2024 $121,000.00 $103,193.59

1

Supplier: Marine and Civil Maintenance Pty Ltd

PU272711 17 July 2024 $440,000.00 $418,840.14

1

PU272712 17 July 2024 $330,000.00 $330,000.00

1

PU272713 17 July 2024 $330,000.00 $330,000.00

1

PU272783 19 July 2024 $397,921.26 $397,921.26

1

PU272818 22 July 2024 $550,000.00 $500,006.72

1

PU272819 22 July 2024 $550,000.00 $550,000.00

1

PU273288 13 August 2024 $60,357.30 $60,357.30

1

Lift Shaft Struct Rem Railway Square Provisional Sum

Escalator Struct Rem Railway Square Provisional Sum

Lift Shaft Struct Rem ABC Pool Provisional Sum

Edmund Resch Lighting -  Supply  of bollard lighting for Park Lighting Renewal Program

Foreshore Maintenance - Marine and Civil Maintenance  FY 2024/25

 Bridges & Underpasses - Marine and Civil Maintenance - FY 2024/25

Sydney Park Wetland 4 Boardwalk

Retaining Walls & Cliff Stability -  Marine and Civil Maintenance  FY 2024/25

Fencing Maintenance -  Marine and Civil Maintenance- FY 2024/25

Renewal of Light pole footings and electrical conduits adjacent to the Agar Steps where maintenance works are currently being carried out..Scope includes the design and construction of new pole footings and 

renewal of electrical cables.

Compactors Parts & Services 24/25FY

Hire Food scraps compactors Hire of two (2) x Manco Orbit Body with double articulate compaction system. Start Date:1/06/2024, End Date: 31/05/2025

RFQ- Hire 2 x electric bin buggies Alke (ATX340E) electric bin collection buggies. Contract No. 1221- Start Date:1/06/2024,  End Date: 31/05/2025

Steps & Ramps - Marine and Civil Maintenance-  FY 2024/25



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: Matrix Traffic and Transport Data Pty Ltd

PU272914 26 July 2024 $128,458.00 $83,655.00

1

Supplier: Maxam & Co Pty Ltd

PU273196 8 August 2024 $913,715.00 $913,715.00

1

Supplier: MBMPL Pty Ltd

PU272993 31 July 2024 $407,000.00 $407,000.00

1

PU273198 9 August 2024 $473,000.00 $468,160.53

1

Supplier: Mcarthur Management Services

PU272356 3 July 2024 $110,000.00 $38,635.88

1

Supplier: McCulloch & Buggy Solicitors

PU272406 3 July 2024 $50,000.00 $41,296.55

Legal fees 

PU273720 5 September 2024 $50,000.00 $50,000.00

Legal fees

PU273777 10 September 2024 $50,000.00 $50,000.00

Legal fees

Supplier: Med-X Pty Ltd

PU272625 12 July 2024 $210,114.30 $176,588.59

1

Supplier: Mind Tribes Pty Ltd

PU273464 22 August 2024 $105,534.00 $105,534.00

1

2

Supplier: Moray & Agnew

PU273241 12 August 2024 $93,500.00 $89,025.20

Legal fees

PU273244 12 August 2024 $62,943.98 $52,444.81

Legal fees

PU273369 16 August 2024 $314,880.12 $270,435.17

Legal fees

Sharps contract - 2024/25 Syringe bin collection and disposal of sharps

Consultancy to develop anti-racism framework.

Contingency

George Street Benchmark Study  Pedestrian Counts (Winter and Summer)

540 George Street - Hydrant Upgrade - Head Contractor

FSS Management for FY2024-25 for Contract No 1897 - Asset Compliance Services-

Consultancy - As Required - Asset Compliance Services

Qtr 1 July - September 2024 - Town Hall



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: NBN Co Ltd

PU274143 26 September 2024 $163,807.68 $163,807.68

1

Supplier: Office Of State Revenue

PU273708 5 September 2024 $5,987,779.86 $4,490,834.90

1

PU273709 5 September 2024 $1,865,000.00 $1,404,193.97

1

Supplier: Ova Educational Systems Pty Ltd

PU272671 16 July 2024 $117,940.00 $117,940.00

1

Supplier: OverDrive Australia Pty Ltd

PU272730 17 July 2024 $77,000.00 $60,077.76

1

2

Supplier: Ozimex Pty Ltd

PU272490 8 July 2024 $100,000.00 $81,822.95

1

Supplier: Pangolin Associates Pty Ltd

PU273775 10 September 2024 $53,218.00 $53,218.00

1

2

Supplier: Peter Pal Library Supplier

PU272788 19 July 2024 $114,180.00 $85,692.61

1

PU272790 19 July 2024 $154,440.00 $88,296.04

1

Supplier: Planning Ministerial Corporation

PU272935 29 July 2024 $697,924.78 $697,924.78

1

Supplier: Place Design Group Pty Ltd

PU273823 11 September 2024 $470,442.50 $441,952.50

Provision of ebooks/eaudio FY2024/2025

Overdrive maintenance/platform fee

Steam plant parts Industrial Cleaning Equipment. Repairs, Maintenance & Spare Parts. Water pressure cleaner 2024/25

Sydney New Year's Eve 2024 - Methodology and project plan . Greenhouse Gas Emission Assessment Milestones 1 & 2.

Sydney New Year's Eve 2024 - Emissions Assessment milestones 3-8.

Provision of audio visual materials for libaries  - FY 2024/2025

Head Design Consultant - Green Park Renewal

Work to modify NBN's network at intersection of Epson Rd & Link Rd Zetland

2024/25 Fire & Emergency Services Levy 

2024/25 Parking Space Levy

Workplace Violence Prevention Training; Initial Commence Date - 1 July 2024. Initial Conclude Date - 30 June 2027. Option 1 - Conclude Date - 30 June 2028. Option 2 - Conclude Date - 30 June 2029

Provision of books for libraries - FY 2024/2025

2024/25 Sydney Region Development Fund . Staged payments for the 2024-25 financial year.



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: Playrope Group Pty Ltd

PU273027 1 August 2024 $126,941.10 $97,131.10

1

Supplier: Primewater Australia

PU272351 2 July 2024 $99,484.77 $83,298.77

1

2

Supplier: Project X Construction Pty Ltd

PU272844 23 July 2024 $197,931.80 $95,339.27

1

2

Supplier: QMS Media Pty Ltd

PU272630 12 July 2024 $450,000.00 $358,030.10

1

PU272631 12 July 2024 $400,000.00 $375,482.10

1

PU272794 19 July 2024 $666,959.56 $491,798.86

1

2

PU272795 19 July 2024 $210,000.00 $151,606.50

1

Supplier: Quality Management & Constructions Pty Ltd

PU272646 15 July 2024 $81,812.57 $25,813.07

1

PU272647 15 July 2024 $77,339.86 $29,685.95

1

PU272648 15 July 2024 $171,822.32 $62,702.14

1

2

PU272655 15 July 2024 $99,858.47 $88,084.32

1

PU272656 15 July 2024 $84,830.50 $55,019.71

1

PU272679 16 July 2024 $117,130.20 $1,584.00

1

PU272680 16 July 2024 $139,477.30 $115,982.67

Carousel at Jubilee Park Playground - supply, install, certify carousel and softfall scuff pad

Street Furniture Maintenance FY 24/25

Street Furniture Maintenance FY 24/25

Street Furniture Renewals FY 24 25

Reinstate Batch 2437 as per quote

Reinstate Batch 2443 as per quote

Reinstate Batch 2431 as per quote

Alexandria Canal Depot - Maintenance of Trade Waste Facility for 2024/25 period as per RFQ

Alexandra Canal depot - Servicing of Trade Waste Facility pits and grates for 2024/25 period as per RFQ

Safer Cities Her Way - Belmore Park Events Services in response to RFQ

Safer Cities Her Way - Belmore Park Project Contingency

Street Furniture Additions FY 24/25

Street Furniture Operations 24/25

Betterment for CWO 48733

Reinstate Batch 2442 as per quote

Reinstate Batch 2433 as per quote

Reinstate CWO 48449 as per quote



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

1

PU272684 16 July 2024 $199,886.12 $162,165.17

1

PU272767 18 July 2024 $447,980.22 $134,197.20

1

PU272776 18 July 2024 $286,132.65 $147,916.96

1

PU272806 22 July 2024 $69,768.63 $69,768.63

1

PU272865 24 July 2024 $157,893.20 $157,893.20

1

PU273023 1 August 2024 $1,398,400.53 $974,529.25

1

2

3

4

PU273501 26 August 2024 $72,021.20 $72,021.20

1

PU274057 23 September 2024 $145,346.47 $145,346.47

1

PU274124 25 September 2024 $149,061.44 $149,061.44

1

Supplier: Rapid Constructions Pty Ltd

PU272564 10 July 2024 $1,091,642.20 $942,864.12

1

Supplier: Regal Innovations Pty Ltd

PU273668 3 September 2024 $20,753,577.90 $20,753,577.90

1

2

PU273750 6 September 2024 $121,849.11 $55,612.70

1

Supplier: Reino International Pty Ltd

PU272343 2 July 2024 $110,000.00 $89,314.41

1

Reinstate Batch 2435 as per quote

Reinstate Batch 2427 as per quote

 Contract 1840B - Strong Memorial electrical board replacement

Dibbs Street Construction

Arthur Street Reserve - Construction Contract No. T- 2023-1048

Arthur Street Reserve - Construction Provisional Sum - Engineering design services (including but not limited to reviews, making amendments, site inspections, verification and certifications)

Reinstate Batch 2439 as per quote

Reinstate Batch 2445 as per quote

Construction of Gunyama Park and George Julius Avenue North

Provisional Sum - Operator requests Principal's operator input/handover requests & supply of equipment

North Rosebery Park - Additional works

TX Meters - Ticket Rolls FY24-25 Contract ID 3878. Open Order.

Douglas Street Park - Construction Contract No. T- 2023-1048

Douglas Street Park - Construction Provisional Sum - Engineering design services (including but not limited to reviews, making amendments, site inspections, verification and certifications)

McKee Street Reserve - SoR 1840B Supply and installation of drainage cells to garden/planter-box beds.

Walker Street -  Construction Inroad Planting

Raise and Relay damaged pavers in Forbes Street and Dowling Streets Woolloomooloo

Restoration of the Chinatown Ceremonial Gates in Dixon Street, Haymarket



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

PU272349 2 July 2024 $297,000.00 $126,001.49

1

PU272350 2 July 2024 $330,000.00 $283,398.82

1

PU272540 9 July 2024 $4,070,000.00 $3,401,950.37

1

Supplier: Revelop Estate Management Pty Ltd

PU272908 26 July 2024 $139,124.70 $105,681.51

1

Supplier: Recoveries & Reconstruction (Aust)

PU272556 10 July 2024 $528,000.00 $417,681.98

1

2

Supplier: Rygate & Company Pty Ltd

PU274187 30 September 2024 $54,758.00 $54,758.00

1

Supplier: Scale Architecture Pty Ltd

PU273440 21 August 2024 $188,584.00 $170,874.00

Head Design Consultancy Services for Jubilee Sportsfield Amenities

Supplier: Secure Events and Assets Pty Ltd

PU273771 9 September 2024 $245,300.00 $245,300.00

Sydney New Year's Eve -Crowd and Transport management

Supplier: Secure Parking

PU272435 4 July 2024 $698,500.00 $590,309.44

1

PU272436 4 July 2024 $599,500.00 $509,249.68

1

Supplier: Sitecore Australia Pty Ltd

PU273110 6 August 2024 $284,796.15 $13,561.72

1

Supplier: Sitegroup

PU273277 13 August 2024 $90,000.00 $63,476.68

1

Supplier: SmartOSC Australia Pty Ltd

PU272638 15 July 2024 $83,934.40 $2,446.40

1

TX Meters - Work Instructions FY24-25 Contract ID 3878. Open Order

TX Meters - Credit Card Trans FY24-25 Contract ID 3878. Open Order

TX Meters Maintenance Fees FY24-25 Contract ID 3878. Open Order

Statutory outgoings - Tramsheds  Harold Park Community Centre - 1 Dalgal Way, Forest Lodge

Legal Cost - for debt recovery services for the Rates Unit for 2024/25

Legal Cost - for debt recovery services for the Rates Unit for 2024/25- GST exempt

Detailed Surveys for PAMP, kerbs gutters and ccyling works program as per RFQ.

Kings Cross Car Park Management Fees (Jul-24 - Jun25) Tender No. 2023-1015. Open Order

Goulburn Street Parking Station Maintenance Fees FY24-25 Tender No. 2023-1015. Open Order

Sitecore CMS Licence - Corporate Website Annual license fee

Open Order - Traffic Control  FY 24/25

Digital services transformation- Minor Works July 2024 MWB-108 Test Automation Build AEM. MWB-110 Proactive Monitoring Dynamics365



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

PU273112 6 August 2024 $109,384.00 $30,641.60

1

PU273649 3 September 2024 $81,540.80 $81,540.80

1

Supplier: Soft Landing

PU272769 18 July 2024 $880,000.00 $691,811.54

1

Supplier: Stantec Australia Pty Ltd

PU273007 1 August 2024 $113,300.00 $27,500.00

1

Supplier: Daimler Trucks Milperra

PU272549 10 July 2024 $100,000.00 $83,340.65

1

Supplier: Brak Pty Ltd

PU272498 8 July 2024 $50,000.00 $48,201.28

1

Supplier: Sydney Civil Pty Ltd

PU272950 30 July 2024 $1,078,000.00 $1,078,000.00

1

PU273344 15 August 2024 $2,970,000.00 $2,405,481.08

1

PU273354 15 August 2024 $256,043.85 $256,043.85

1

PU273638 3 September 2024 $220,000.00 $220,000.00

1

PU273731 6 September 2024 $880,000.00 $880,000.00

1

PU273871 13 September 2024 $880,000.00 $880,000.00

1

PU273908 17 September 2024 $1,155,000.00 $1,155,000.00

1

PU274002 19 September 2024 $68,646.60 $68,646.60

1

PU274152 26 September 2024 $1,490,500.00 $1,490,500.00

1

Digital Services- Minor Works & CityConnect BAU MWB-105 Servicebus Performance Tuning. MWB-106 Test Automation Build Dynamics365

Testing Team - CityConnect Ongoing project (Sep/Oct 2024)

Mattress collection and processing 24/25 

North Alexandria - Land Survey and Preliminary Subdivision Plan Services

Mercedes Parts & Repairs 24/25FY

Dulevo Parts & Repairs 24/25FY

FY24/25 Parks Lighting Program. Projects -Edmund Resch, Victoria Park

Alan Davidson Oval & Redfern Oval Floodlights

FY24/25 - Alexandria LATM

Water Quality Infrastructure Renewal

Infrastructure Maintenance Projects -Maintenance Backlog Batched Delivery FY 2024/25.Across LGA 

Furniture Renewal Transition Works 

Driveway construction - 24/25 Program of Works

FY24/25 Electrical and Lighting Additions Program

FY24/25 Electrical Lighting Renewal Program



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

PU274154 26 September 2024 $2,970,000.00 $2,970,000.00

1

Supplier: Sydney Trucks & Machinery Centre Pty Ltd

PU272493 8 July 2024 $100,000.00 $70,312.89

1

Supplier: Sydney Metro

PU272415 4 July 2024 $1,320,000.00 $1,048,300.00

Supplier: TDN Security Pty Ltd

PU272541 9 July 2024 $517,000.00 $430,130.94

1

Supplier: Telstra Corporation Ltd

PU272348 2 July 2024 $386,474.21 $270,531.94

1

Supplier: The Technical Direction Company Of Australia

PU273586 29 August 2024 $371,800.00 $371,800.00

Sydney New Year'[s Eve - Pylon Projections 

Supplier: Thomson Reuters

PU272751 18 July 2024 $55,889.60 $37,985.47

Legal Services Planning & Compliance + Property & Projects online subscription to Thomson Reuters as per 3yr contract agreement accessing legal informational products.

Supplier: Total Ventilation Hygiene Pty Ltd

PU272464 5 July 2024 $940,892.14 $936,387.64

1

Supplier: Transport for NSW

PU272594 11 July 2024 $55,000.00 $48,519.21

1

PU273545 28 August 2024 $85,206.95 $85,206.95

1

Supplier: Intellitrac

PU272370 3 July 2024 $200,000.00 $172,096.30

Cloud Hosting Fee 24/25FY GPS tracking servicing

Supplier: Urbis Pty Ltd

PU273796 11 September 2024 $90,000.00 $90,000.00

Legal Fees for Expert Witness 

Drainage Renewal FY 25 Program;;

Mitsubishi Parts & Repairs 24/25FY

Works undertaken by Sydney Metro for the Stage 2 Works in Martin Place

Contract Works - Stage 4A  307 Pitt Street

Toll charges for FY 2024/25

Traffic and Transport Services Sydney Streets Series 6

TX Meters - Cash Collections FY24-25

George Street North Pedestrianisation - Replacement and adjustment of the Telstra pit covers



Contract Order Details - Quarter 1 - July to September 2024
New contracts approved within the Quarter over $50,000 and yet to be fully performed

Order Date Order Amount Outstanding Amount

Supplier: Urban Maintenance Systems Pty Ltd

PU273016 1 August 2024 $4,565,177.10 $3,800,059.50

1

Supplier: Valvoline (Aust) Pty Ltd

PU272491 8 July 2024 $60,000.00 $51,759.46

1

Supplier: Veolia Environmental Services

PU272627 12 July 2024 $73,224.58 $50,203.94

1

PU272634 14 July 2024 $325,406.40 $268,250.93

1

PU272778 18 July 2024 $889,417.10 $757,180.74

1

PU272798 19 July 2024 $1,174,701.00 $917,396.96

1

Supplier: Visy Recycling

PU272797 19 July 2024 $1,627,530.30 $1,371,299.89

1

Supplier: Viva Energy Australia Ltd

PU272602 11 July 2024 $1,100,000.00 $919,232.98

1

Supplier: Wildflower Gardens For Goods Ltd

PU272781 19 July 2024 $96,833.00 $96,833.00

1

Supplier: Woollahra Council

PU273372 19 August 2024 $417,341.10 $313,005.83

1

Supplier: WT Partnership

PU274042 20 September 2024 $58,093.75 $58,093.75

1

Supplier: Z180510 Pty Ltd

PU272359 3 July 2024 $132,000.00 $95,255.32

1 Venue Management - cleaning fees - Qtr 1 July - September 2024

FY24/25 Non putrescible processing for illegal dumps & street sweeping

Bulky waste processing 24/25 for booked clean-up and illegal dumping non putrescible waste

Kerbside collected recyclables FY24/25 Yellow bin contents processing

Fuel card fuel purchases FY2024/25

 McConville Street Reserve Revegetation Project

2024/2025 Paddington Library 40% contribution as per Management Agreement

Graffiti removal services contract 24/25 

Lubricants 24/25FY Engine Oil 15W40; Engine Oil 5W-30; Hydraulic Oil; ADBLUE

Food organics Receipt & Processing FY24/25

Garden Organics processing FY24/25 

Quantity Surveying Services KGV Centre project
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